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1.0 INTRODUCTION 
Kabul, with over a fifth of Afghanistan’s population and an estimated half of its national economy (GDP) 

plays a crucial role in the development of governance and service delivery systems and in setting the 

stage for Afghanistan’s future economic growth.  The capital region is clearly the centerpiece in any 

calculus about the future of Afghanistan. Notably as a July 8, 2012 National Public Radio article warned, 

Kabul is “a city stretched beyond its limits.”  Mayor Yunus Nawandish and his deputy mayors exude a 

sense of urgency when discussing Afghanistan’s future and the challenges facing Kabul Municipality. 

Kabul’s skyrocketing population growth from around one and a half million to between five and six 

million in a little over a decade has far outpaced the growth of resources and the capacity of Kabul’s 

municipal government. The Mayor estimates that up to 70 percent of the housing in Kabul is unplanned 

and illegally constructed, which adds significantly to the demand for essential services. 

Most of the population growth reflects global urbanization patterns where rural populations seek greater 

economic opportunity in the capital city, and migration from conflict zones. The magnitude of the 

challenges facing Kabul’s Mayor and his administration are further complicated by the ongoing efforts of 

anti – government elements to undermine the credibility and legitimacy of Afghanistan’s government. 

Over the past year, KCI has faced implementation challenges in six of the 22 districts within the City 

where local actors have continued to exert inordinate control (acting as the governing authority) over 

resources and public administrative functions; these leaders are reluctant to relinquish control of 

authority, especially for collection of the safay’i tax, to Kabul Municipality. 

In response to the urgency of the situation in Kabul, USAID launched the Kabul City Initiative (KCI), and 

contracted with Tetra Tech ARD to implement the program as of October 1, 2010. KCI’s long-term 

objective is to significantly improve the sustainable capacity of the municipal government to deliver 

services to the public. Accordingly, the central components of KCI’s strategy include not only human 

resources development, public service and capital improvement plans but also initiatives to improve 

Kabul Municipality’s capacity to raise revenue and manage its finances. Equally as crucial are KCI’s set 

of strategies to build the municipal government’s capacity to communicate with the public and media to 

encourage public participation in service delivery and increase public support and trust in government. 

Human resources development is particularly challenging in Afghanistan as indicated by Afghanistan’s 

172nd ranking in the (United Nations Development Programme (UNDP) Human Development Index in 

2011 – well below the average for South Asia. Afghanistan’s long tradition of authoritarian regimes 

further complicates the task of introducing modern governance practices and of fostering democratic 

interaction between the public and the municipal government.  

KCI was designed as a three year (base year plus two option years), $119,313,695 program with half of 

the resources dedicated to infrastructure and public service delivery reforms. KCI achieved significant 

results in the first year of operation and USAID exercised its option for a second year, through September 

30, 2012. However, faced with budget reductions in 2011, USAID verbally notified KCI in late June 2011 

that its funding would be substantially reduced, and that the two year budget should not exceed $32 

million. KCI reduced its current and projected activities accordingly, and halted major infrastructure 

procurements in process. Decisions to adjust KCI’s activities and expenditures were carefully calculated 

to ensure the provision of the maximum possible level of support for the Kabul Municipality and to avoid 

compromising KCI’s ability to manage additional funding should it become available.    

On September 30, 2011, KCI implemented a 46 % reduction in the local staff budget and a 40% reduction 

in long-term US/TCN employees and Tetra Tech ARD home office employees. This included the 
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elimination of the CLIN 1 and CLIN 3 Team Leader positions and the position of the Director of 

Contracts and Grants, along with a 66 % reduction in STTA.  

Tetra Tech ARD received notification in July 2012 that USAID was exercising its option for a second 

one-year extension of the KCI contract. Currently it is anticipated that KCI funding for its three years of 

operation will range between $45 million and $60 million. During Year Three KCI anticipates a total 

three year budget of $45 million, and will build on the significant accomplishments achieved in all areas 

of the work plans for the first two years. Strategically important activities will be added in high priority 

areas should the budget be raised to $60 million.  

During the third year, KCI will increase its emphasis on capacity building while continuing to work 

directly with the Mayor and municipal officials on conceptualizing, planning and implementing projects. 

In addition to specialized training for executives and other personnel working on major municipal 

functions, KCI will gradually hand over increasing responsibility to KM for projects initiated under KCI,  

Throughout this process, KCI will provide mentoring to ensure the sustainability of its capacity building 

efforts, public service improvements and revenue and financial management initiatives.  

1.1 PROJECT PURPOSE  

Kabul City Initiative (KCI) is designed to provide municipal officials with the expertise, technology and 

revenue resources needed to manage a 21
st
 century city. In particular, KCI (a Task Order under the 

Sustainable Urban Management II Indefinite Quantity Contract {Sum II IQC}) is charged with providing 

assistance to USAID in: (1) increasing the capacity of the Government of the Islamic Republic of 

Afghanistan (GIRoA) officials in the Kabul Municipality, (2) improving the equitable delivery of 

municipal services to citizens in Kabul, and (3) increasing the municipal capacity to generate and account 

for revenue.     

It is anticipated that, as a result of the successful implementation of KCI, Kabul’s citizens will receive 

notably improved services and effective access to their local government. This will help to induce Kabul’s 

citizens to interact more effectively with government officials, perceive their government as legitimate 

and to actively support the development of democratic governance.      

These results will contribute to the fulfillment of the United States Government Assistance Objective 

(AO) 1: Improved performance and accountability of governance; specifically, Intermediate Result (IR) 

1.3: Strengthened governance and service delivery at national and sub-national levels, and its applicable 

sub-IRs: 

 Sub-IR 1.3.3: Sub-national government made more operational, visible, and participatory. 

 Sub-IR 1.3.4: Increased citizen awareness of reformed governance structures. 

KCI’s Afghan government counterpart is the Kabul Municipality led by the Mayor who serves at 

ministerial rank as a presidential appointee. KCI has embedded its project leadership and half of its staff 

with the Mayor and his deputies at the Kabul Municipality, in all of the operating departments and with 

outreach to each of the 22 districts. KCI staff work side by side with city officials on a daily basis to 

modernize the municipality’s operations and upgrade its capacity to serve its citizens.                        

1.2 PROJECT ACCOMPLISHMENTS 

Kabul City Initiative (KCI) made impressive progress during its first two years in all three Contract Line 

Item Numbers (CLINs): Capacity Development; Infrastructure and Service Delivery; and, Revenue 

Collection and Financial Management.  KCI achieved these successes despite the distinctive challenges 

presented by the high-risk security situation and the woefully underdeveloped capacity of Kabul’s 

municipal government. KCI retained the project’s focus on developing long-term sustainability within the 
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KM notwithstanding the reduction in scope from the original design of the project due to budget 

restrictions.   

KCI has the honor of working closely with Kabul’s Mayor Nawandish, a very dedicated and 

knowledgeable public leader whose partnership with KCI has been a crucial factor in project success; 

without this political will, KCI would have faced significant obstacles in achieving sustainability.  The 

partnership with the Mayor and his very well qualified Deputy Mayors has been particularly important 

given the lack of professional and organizational skills of a vast majority of the municipal personnel at the 

start of the Kabul City Initiative.  For example, only a few of the personnel were capable of using 

computers. The challenge of building the capacity of Kabul’s government was further complicated by a 

pervasive attitude among its staff that significant changes in their operations were not essential – that all 

they needed were new high tech equipment and better offices. Fortunately, Mayor Nawandish and his 

Deputy Mayors are very dedicated to upgrading the intellectual, technical and management capacity of 

Kabul Municipality to serve its public and play a central role in building a better future for Afghanistan.       

Another key factor in the success in all three CLINs is the carefully calculated coordination of activities 

and timetables within the CLINs to ensure they reinforce each other. For example, special media courses 

and mentoring efforts under CLIN 1 to develop the public outreach capacity of Kabul staff have focused 

on making the public aware of the city’s sanitation department’s efforts to provide better trash disposal 

and to elicit public support in keeping Kabul clean and green. This public awareness is built on CLIN 2’s 

successful efforts to improve garbage collection through efforts such as improved routing and dumpster 

placement, safety training, and the provision of equipment. CLIN 1 campaigns have also provided 

substantial reinforcement to other high priority areas such as raising public awareness that they benefit 

from the payment of the safay’i tax since it enables the city to provide services they need. This campaign 

is built on the success of CLIN 3’s accomplishments in raising revenue through improved collection and 

fiscal management.  

The donor community in Afghanistan has implemented a series of projects during the past decade to assist 

Kabul’s government and people in solving the serious challenges that plague Kabul. However, the donor 

community and the Kabul Municipality lacked an effective mechanism for strategic prioritization of 

assistance and for comprehensive coordination of millions of dollars of development projects in Kabul.   

The Kabul Mayor and KCI established the biweekly Mayor’s Donor Coordination Meeting at the 

beginning of 2011 to provide a forum within which to coordinate and tailor projects to meet Kabul’s 

needs. This bi-weekly meeting brings together major donors such as the Japanese International 

Cooperation Agency (JICA), UN Habitat, United States Special Forces for Afghanistan (USFOR-A), the 

Turkish military, the U.S., French, Italian, and Russian embassies, the World Bank and others. This “one 

stop shop” provides an essential forum for the donors to review the status of their initiatives, raise any 

concerns and present their proposals for future development initiatives for Kabul. This serves to avoid 

duplication of projects, and enables donors to join forces when necessary to tackle some of Kabul’s most 

serious needs.  This effort has also contributed significantly to the development of the City’s first five-

year capital improvement plan. 

To further develop the Kabul Municipality’s capacity to track ongoing projects and to facilitate long term 

planning, KCI incorporated the information from the biweekly meetings and other sources to help the 

Mayor’s staff map all the development projects in Kabul. These were uploaded to the municipality’s 

website to provide the Mayor and other Kabul officials a readily accessible management tool.  

KCI also instituted a comprehensive annual survey of Kabul’s residents to help identify their service 

needs and to track KCI progress. The baseline survey of 2,200 households (100 in each district) was 

conducted in January 2011 by trained and supervised native Afghan interviewers who administered the 

approximately hour long survey door to door. The findings of this survey were used to concentrate 
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improvement efforts on the areas of greatest need as indicated by the opinions of Kabul residents 

themselves; this information was carefully evaluated by KCI, Kabul’s Mayor and his senior leadership. 

The vast majority of the respondents to the survey ranked streets and trash removal as the top priorities 

for improving public services  

A follow-up survey conducted in January 2012 demonstrated that Kabul’s public has a decidedly positive 

opinion of its municipality and believes the government is on the right track for improving their services 

and quality of life. In the baseline survey in 2011, Kabul’s residents were asked their recollections of 

whether their government was good two years ago; only 22 percent responded that in 2009 Kabul’s 

government was good or very good. This number rose dramatically to 78 percent in 2011 and 77 percent 

in 2012. This very positive trend was confirmed by the responses to other questions in the survey. 

Overall, in 2011, 48 percent said Kabul’s government was leading the city in the right direction and only 

23 percent thought the direction was wrong. This improved further in 2012 with 54 percent stating that 

Kabul’s government was headed in the right direction and only 18 percent saying the direction was 

wrong.       

Further details on project accomplishments are presented below for each CLIN or component of the 

project. 

1.2.1 CLIN 1 Accomplishments: Capacity Building 

Until this year, Kabul Municipality lacked an Administrative Policy Manual, an essential tool for efficient 

modern city management. The Mayor, during initial discussions with KCI eighteen months ago lamented 

the amount of time he and other senior officials were losing in communicating basic instructions to 

municipal employees. This excessive reliance on top down communications led to delays in the 

employees’ work and inadequate performance.  KCI recommended that Kabul Municipality emulate the 

best practices of  international city, county and other government entities and create a comprehensive 

Administrative Policy Manual tailored to Kabul’s needs. KCI applied International City/County and other 

government agencies best management practices in working with KM to develop the Manual. 

The manual completed by KCI and KM this year includes a full set of municipal standard operating 

procedures (SOPs) and terms of reference (TORs) for all of the Kabul Municipality departments and 

KM’s 22 districts. These cover all the areas of operation essential for effective and sustainable good 

municipal governance. The Deputy Mayor for Administration and Finances remarked, “The 

Administrative Policy Manual will set the framework for the future development of the Kabul 

Municipality.”   

The Administrative Policy Manual is a crucial tool for good governance and will serve as the primary 

reference for the Municipality to inform its employees on standards for operating procedures, and 

expectations of employee responsibilities and behavior.  At the same time, the manual will serve as a one 

stop shop for an employee to find answers to any questions that may arise regarding municipal 

administrative functions and provides a uniform system of administration related to human resources and 

finance.  In addition to development of the policy manual, KCI and KM human resources staff have 

prepared job descriptions for over seven thousand positions and are mentoring the HR staff who have 

completed scanning over 100,000 personnel documents for inclusion in a computerized human resources 

database. This data base will replace a paper-based system with incomplete and unorganized files. This 

will significantly improve KM’s capacity to, inter alia, manage its personnel, track their training 

requirements and adjust staffing patterns as necessary.   

In Year Two, KCI introduced the Clean and Green Public Education Campaign. This campaign, led by its 

mascot, the cartoon lion “Shir Sultan” (“King Lion” in English) and the Mayor is proving to be KCI’s 

most popular initiative. Television and radio public service announcements feature a snappy tune 
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composed by a leading Dari language poet titled “Who’s a Friend of Kabul?” beautifully sung by students 

in a classroom interacting with an animated cartoon version of Shir Sultan. The Mayor has distributed 

accompanying story and coloring books featuring Shir Sultan that provide information about proper trash 

disposal and encourage children to use the city trash dumpsters.  The Mayor’s talks to school audiences 

using Shir Sultan materials have proven to be a very welcome addition to the schools’ schedules; one 

school even started a civic education class as a result. This initiative was enthusiastically endorsed by the 

Minister of Education and by the President. The Clean and Green Kabul campaign has not only proven to 

be a great way to improve the environment but also to raise public awareness about the services the 

municipality provides. In addition, the KM public relations staff are gaining valuable experience in all 

aspects of how to conduct media and public relations events.  

Among the programs the Mayor has highly lauded is the four month long Future Leaders Training, which 

has already trained 100 newly employed and recent college graduates in the fundamentals of municipal 

management, best practices, and advanced work related skills. At the graduation ceremony for the first 

class, the Mayor announced that he was promoting an engineer who had one of the best scores on the final 

examination to be the Deputy Director of the Urban Planning Department, making her one of the top 

ranked women in the municipal government. He also stated that he would be picking top graduates from 

future classes to serve in positions with substantially increased responsibilities. This flagship program 

brings highly educated and trained individuals into the municipal workforce. 

This past year, KCI provided Senior Leadership Training to 25 senior leaders (Directors General, their 

deputies and district office directors) of the Kabul Municipality. The objective of this program is to 

provide skills in leadership, analytical thinking, strategic planning and other areas to improve city 

management.  A specially tailored public speaking course was also provided to the 25 senior leaders. Both 

courses drew considerable praise from the participants, several of whom said that the courses were the 

most useful of any courses they had ever taken as the courses honed in on practical skills and information 

they could apply to their jobs.       

KCI also assisted the KM in the development of an Anti-corruption Policy contained in KM’s new 

Administrative Policy Manual. Many of the capacity building initiatives undertaken by KCI in 

partnership with the Mayor and KM also serve as anti-corruption measures, such as anti-corruption 

training for 98 staff, of whom four were female. This included training in charts of account and financial 

reporting for 61 staff, of whom four were female; customer service orientation/Revenue Improvement 

Action Plan (RIAP) for 21 staff - all male; and internal auditing for 16 staff - all male.  

KCI also provided training and mentoring for KM’s Publications Department staff, which had very 

limited experience in planning and managing public outreach events and in writing and issuing public 

service announcements. Training in events, photography and public speaking for senior municipal 

officials has reinforced the City’s commitment to reach out to the public, and as a result of these efforts, 

Kabul Municipality has now engaged in more than 50 public information initiatives and media events.  

The Kabul Municipality Women’s Council (composed of female KM staff members) and established in 

November 2011 with the assistance of KCI, has developed into a significant vehicle for increasing 

women’s input into municipal government. This is the first openly elected Women’s Council in 

Afghanistan at the municipality level. During Year Two, the Women’s Council developed a charter 

(approved by the mayor), elected leaders and established a network of contacts with civil society 

organizations and female members of Afghanistan’s parliament. Based on advice from the Women’s 

Council, KCI provided specialized capacity development courses on engineering for KM’s 25 female 

engineering staff and Women’s Leadership training for another 25 female staff. In addition, KCI’s gender 

advisor developed a course on gender policy for male and female members of KM.  The Women’s 

Council has also collaborated with KCI to envision, plan and implement eight Women’s Business 

Development campaigns in the districts of Kabul. They have also engaged women and civic groups in 
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discussions on the planning of city parks to ensure they are designed to facilitate access by women and 

families.  

KCI worked with KM to conduct eight business development campaigns for women business owners in 

six districts, first in District 16, and then expanding to Districts 9 and 3. Due to demand of the citizens, 

several campaigns were staged in Districts 10, 8 and 5. An average of 30 women entrepreneurs 

participated each time, for a total of 210 women.   The Deputy Mayor for City Services and several of the 

Directors General attended every one of these KCI-assisted events and engaged in discussions with the 

women business owners. These women had the opportunity to identify their needs and give their views on 

city services during this direct interaction with Kabul’s senior leadership. 

The number of women in leadership positions in Kabul Municipality has more than doubled since the 

start of the Kabul City Initiative. The top positions held by women are Director General of Greenery; 

Director General of Cultural Affairs; Deputy Director General of Urban Planning; Head of the Women’s 

Council; and the Human Resources Recruitment Manager. 

Another crucial area of capacity building KCI has focused on is Kabul Municipality’s IT functions. In the 

first two years, KCI installed servers, routers, internet switches, connections and related equipment that 

significantly upgrades the KM’s technological capacity and provides full internet connectivity.  KCI has 

trained 22 members of Kabul Municipality’s IT Department in A+ training and provided training for staff 

to become Microsoft Certified IT Professionals. Additionally, KCI provided KM’s website, installed an 

internal email system and FMIS software for finance, financial management and accounting.  KCI also 

worked with the US Army Corps of Engineers (USACE) to link a fiber optic network in KM with a 3 MB 

download and 1.5 MB upload; the system has capacity to link Kabul Municipality’s 22 district offices in 

the future.  These accomplishments constitute an excellent technological base for implementing 21
st
 

century high technology urban management systems throughout Kabul Municipality in Year Three and 

beyond.    

A major accomplishment for KCI in Year Two is the international certification of over 400 KM 

employees following their successful participation in the International Computer Driving License (ICDL) 

course which provided them the basic computer literacy essential for the efficient functioning of 

government offices. It is worth noting that when KCI started, the KM staff had almost no computer skills 

(1458 employees were tested on basic computer skills at the start of the training program; none of them 

passed.)  The ICDL certification provides a foundation for staff to receive future training to create their 

capacity to use computers for professional responsibilities in areas such as human resource records, public 

outreach, accounting, finance, asset management and other areas crucial for good governance.    

Also, this past year KCI constructed a Citizen Information Center (CIC) and trained Center staff to 

increase citizens’ access to information on municipal services.  The Kabul Municipality’s CIC will open 

late in the second year and provide a physical and electronic access point for the citizens of Kabul to 

obtain information, access municipal offices, and easily and efficiently conduct business with the 

municipality. In Year 3 KCI will focus on a series of trainings to cumulatively reinforce staff capacity to 

engage with citizens on service issues of concern. 

1.2.2 CLIN 2 Accomplishments: Infrastructure and Service Delivery 

KCI assisted Kabul Municipality in conceptualizing, planning and completing the first ever Five Year 

Capital Improvement Plan for a municipality in Afghanistan. This was a high priority due to the urgency 

of dealing with the service demands and problems created by the rapid, unplanned for growth of Kabul’s 

population from 1.5 million to over 5.5 million in a decade. To provide essential support to KM for the 

Capital Improvement Plan KCI worked with KM to initiate GIS planning and tracking of donor and 

municipal capital projects.  
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KCI has already provided GIS training and equipment as well as capacity development for other 

specialized skill areas essential for urban planning. KCI has agreed to embed a GIS expert in the GIS cell 

established in KM in Year Two so that on-the-job mentoring will be increased. The focus will be on 

development of the GIS cell’s capacity to map and track land use, infrastructure and general plan use.  

This initiative involved both CLIN 1 and CLIN 2 resources.  Together these two successful initiatives will 

substantially increase the capacity of Kabul Municipality to plan and deliver well-coordinated upgrades in 

services to its public.  

In Year One, KCI quickly lunched its collaboration with the Kabul Municipality, working closely with 

the Departments of Sanitation, Parks and Greenery, and Streets. Over $15 million of municipal 

improvement projects were identified for procurement that would provide services and facilities to the 

public that recent opinion sampling indicated were high priorities. The initiatives included: covering 

ditches with grates to keep trash and people out; constructing ten city parks; initiating the reconstruction 

of one of the City’s major thoroughfares; building five sidewalks projects; and, providing key renovations 

in City Hall, district offices and the headquarters for Sanitation, Parks, and Streets.  

Ten new parks were completed in Year Two, providing needed green and play areas for Kabul citizens 

and children; these offered visible evidence that the government was providing services to the citizens. 

KCI and KM have carefully planned the parks with an eye on selecting locations that will be accessible 

for women and families.  The parks provide visible evidence to the public that their government is 

providing desirable public services.   

In Year Two KCI worked with the Director General of Sanitation to develop the capacity of his crews to 

plan routes, select the best available sites for dumpsters and to allocate labor to increase efficiency. The 

overall plan to be implemented in Year Three includes planning for the future construction of a solid 

waste transfer station to substantially increase the efficiency and lower the cost of trash transportation to 

the major landfill outside of Kabul.  In addition, KCI has provided safety equipment as well as training to 

over one thousand sanitation workers. KCI and KM instituted a recycling operation (tub grinder) at the 

landfill that has saved substantial landfill space and produced over 1,250 metric tons of compost that has 

been used to provide essential nutrients for trees, shrubs and grass in Kabul parks.  

Year Two funding issues and vetting delays, along with a sometimes-reluctant Kabul bureaucracy, and 

substandard work by local subcontractors produced delays in the implementation of some Year Two 

projects.  For example, KCI insisted on quality improvements, terminated a major contractor for 

substandard work on Balahesar Road, and rebid the project.  

KCI’s transition of responsibilities to Kabul Municipality was initiated late in Year Two with an 

agreement for the City to provide nearly $250,000 worth of asphalt and transportation for paving over ten 

kilometers of streets in District 5. The city also provided fuel, and USFOR-A provided $500,000 worth of 

gravel, which KCI leveraged by renting equipment that allowed nearly 22 kilometers of Kabul roads to be 

graveled. At year’s end, over 20 much needed skid steers (small backhoes and front-end loaders) had been 

ordered, which should arrive this winter, just in time to provide snow removal, construct small culvert 

projects, and clean street side ditches to prevent flooding during the spring.  

Emergency road repairs continue apace in Kabul, months after its harshest winter in 20 years but their 

ongoing significance goes much beyond a smoother ride for residents of the Afghan capital. The road 

works are a shining example of the partnership between Kabul Municipality and the international donor 

community. By the end of summer, more than 20km of Kabul’s roads will have been repaired using this 

concept of coordination led by KCI with the KM and other international donors  
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1.2.2 CLIN 3 Accomplishments: Revenue Collection and Financial Management 

During the Base Year and Year Two CLIN 3’s work produced the following major successes: 

 A three-year baseline analysis of historic revenues, expenditures, and budget-to-actual variances; 

 The implementation of a monthly bank account revenue/expenditure reconciliation protocol; 

 A realistic three-year projection of revenues and expenditures; 

 A proposal to Reform Afghanistan’s Urban Service Charges Law (2000), and a Review of Kabul 

Municipality’s Draft Municipality Act for Afghanistan (January 2012); 

 The analytic Kabul Municipality Revenue Report 1390 (21 March 2011 – 19 March 2012); 

 Reports (work in progress) reviewing the safay’i charge regulation and the rent determination 

regulation, and advising on construction violations; 

 An increase in the number of land parcels added and/or characterized in the Safay’i (Property Tax 

Register) by more than 4,000 in Year Two (none were digitized at the start of KCI). This number 

should exceed 30,000 by the end of Year Three; 

 The development of a comprehensive Revenue, Financial, and Property Tax Registration 

Improvement Plan that includes a timeline with measurable milestones. 

KCI assisted Kabul Municipality in the development of several major initiatives that will substantially 

enhance its ability to plan, direct and implement effective revenue collection and financial management. 

The initiatives are: chart of accounts, electronic revenue-reporting procedure, the installation of a 

Financial Management Information System (FMIS), the development of Revenue Improvement Action 

Plans (RIAP), and budget preparation plan.  

A survey at the start of KCI indicated that it took an average of six weeks for KM staff to prepare 

financial reports requested by the Deputy Mayor for Finance. Once all the data has been properly entered, 

the FMIS will enable the Deputy Mayor and other top officials to click a few keys on their computers and 

obtain up to date information on the status of various financial accounts. This capacity will not only 

enable KM to review the status of its resources but will also enable senior managers to make financial 

decisions more quickly.  In addition, the FMIS will provide significant additional transparency on the 

status of accounts, revenue and expenditures that will serve to further reduce KM’s vulnerability to 

corruption.      

During Year Two, CLIN 3 continued to assist the KM in communicating with the public on safay’i 

(Property Tax) collection. CLIN 3 activities included support and planning for implementation of 

regulatory changes for new revenue sources, in particular host and tipping fees for trash dump sites. 

The Kabul Municipality, working with KCI, issued several cornerstone policies to facilitate proper 

revenue collection and financial management. These policies will be crucial for implementing actions 

plans to comply with the requirements outlined by President Karzai in his recent “Decree on Fighting 

Against Corruption.” These 13 policies (included in the Administrative Policy Manual) are: Anti-

corruption Policy, Construction Permit Policy, Building Standards Policy, Audit Policy, Municipality Fee 

Policy, City Property Lease Policy, Budget Policy, Financial Management Policy, Fiscal Management 

Policy, Recruitment Policy, Human Resources Policy, Nepotism Policy, Revenue Collection Policy, and 

Municipal Equipment Use and Maintenance Policy.  

1.3 YEAR THREE: PARTNERS AND THEIR OUTPUTS 

KCI teams with five international subcontractors that provide specialized services essential for the 

success of various KCI activities. KCI also contracts with a large number of local contractors to 

implement activities in all three CLINs. Activities and outputs are included in Table 1 below. 
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Table 1: Contributions of Private Sector Implementing Partners 

Tetra Tech ARD 
Partner 

Activity Outputs
1
 

 
Adam Smith 
International (ASI) 

 
Embedded in municipal departments. 
Leads CLIN 3 activities to improve 
municipal revenue collection and fiscal 
oversight 

 
Restructured administrative, 
financial, accounting, and land tax 
register systems 

Lapis, local 
subcontractor for 
surveys 

Perform field surveys Collect and compile survey data. 
Perform basic data analysis 

National Research 
Center Inc. (NRC) 
 

Citizen satisfaction survey design, 
training of local enumerators, survey 
data analysis 

Completed Year Two survey and 
report  

SSG Advisors Creation of public-private sector 
partnerships  

Survey Kabul for  appropriate 
opportunities for PPPs and 
Alliances to support Municipal 
operations  

Urban Governance 
Collaborative LLC 
(UGC) 

Embedded in municipal departments 
Lead the implementation of CLIN 2, 
Service Delivery  

Infrastructure projects (parks, 
sidewalks, roads) to improve public 
service delivery 

GardaWorld 
 

Risk Management Consulting (RMC) 
for project staff 

Ongoing security for project  

Local training 
subcontractors 

Provision of classroom and field-based 
training 

Training events and individuals 
trained in topics across CLINs 

Local construction 
subcontractors 

Design and construction of municipal 
infrastructure 

Numbers of municipal projects 

  

 

 

                                                      
1  Output Targets are detailed in the KCI Performance Monitoring Plan (PMP) – found in Appendix A. 
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2.0 YEAR THREE WORK PLAN 
KCI integrates all CLIN activities toward shared objectives. CLIN 1 and CLIN 3 activities are designed to 

respond to the demand created by CLIN 2 service delivery improvements. The key assimilating force for 

KCI is the service delivery activities that visibly improve the lives of citizens by creating a cleaner, 

greener, and more livable city where municipal services are increasingly reliable. Service delivery 

projects serve as an engine that drive demand for new municipal systems; capacity building of staff; 

communication and outreach efforts by the KM; and improved financial, accounting, and revenue 

systems.  

2.1 CLIN 1: CAPACITY DEVELOPMENT AND CITIZEN ENGAGEMENT  

In Year Three, KCI will redouble its efforts to encourage Kabul Municipal staff to accept more 

responsibility for both routine and complex matters. Training in advanced skills and management, the 

application of the Administrative Policy Manual and its associated Standard Operating Procedures, Terms 

of Reference and the gradual transfer of responsibilities from KCI to the Municipality should build 

greater staff capacity during the course of the upcoming year.  

2.1.1 Staff Capacity Development  

In Year Three KCI will continue to provide training in core administrative subjects, and will provide 

more advanced training to those KM employees who have previously benefitted from some basic level of 

training.  KCI will also continue training in certain subjects that have been quite successful to date. Below 

is an outline of the trainings planned for Year Three under Task 1.1.1: 

 International Computer Driver’s License (ICDL) Training for an additional 300 staff who will 

receive training in one of the City’s five computerized training centers over a six-month period. 

 Database Application Training for 20 KM staff who are or will be managing the Financial 

Management Information System (FMIS) and for the 20 persons who will be responsible for the 

HR Information Management System Module.  

 Future Leaders Program. The topics in the Future Leaders course include: Public Administration, 

Municipal Management, Management, Gender Integration, Structure of Afghan Government, 

Comparative Government, Leadership, Time Management, Communications, Public Speaking, 

Media Relations, Human Resources, Personnel Management, Municipal Finance and Budget, 

Revenue Collection, Audit, Operations and Maintenance of Parks, Streets and Sanitation 

Procurement, Accounting, Urban Planning, Property and Facilities Management, Contract 

Management, Project Management, and Public Participation and Outreach. 

 Advanced Future Leaders Program for 20 young KM staff members who have received the 

highest classroom scores in the previous two rounds of Future Leaders Training. 

 Advanced Human Resources Management Training for 10 staff of the HR Department who 

passed the previous intermediate level HR training.  

 Advanced Proposal writing for 15 District Managers who have participated in the first round of 

proposal writing training.  These 15 District Managers have previously designed the best 

technical proposals.  

 Strategic Planning Training for 20 KM staff who are responsible for the long range planning at 

the KM and for monitoring and evaluating services for projects implemented by KM.  

 KM policy and procedures awareness training for 100 staff of the KM on the policies and 

procedures that have been already approved or are under review by the KM officials.  
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 Advanced English language course for 20 KM staff who have high level interactions with donor 

agencies and foreign diplomats.  

 Advanced Project Management Training for 15 KM personnel who previously attended the PMI 

Training in Turkey.  This training in country will allow them to apply practical knowledge to 

their day-to-day activities in the field. 

 KCI in cooperation with the American University of Afghanistan will provide a ten-week 

customized Senior Executive Leadership course for 25 Kabul Municipality Directors General and 

District Managers.     

In Year Three under Task 1.1.2, KCI will continue training in operations and maintenance of city services 

with a focus on advanced training programs such as: Geospatial Information Systems (GIS), Quality 

Assessment/Quality Control, Technical Safety Training, Logistical Management and Advanced Urban 

Forestry. 

Under Task 1.1.3, KCI will provide training in coordination with CLIN 3 to fully implement advanced 

financial and revenue related training programs. This includes Advanced Financial Management Training, 

Advanced Accounting, Advanced Budgeting, Advanced Internal Audit, and Legal and Procedural Land 

Practices.  

During Year Three, KCI will begin to transition many training activities over to the KM. This entails 

transferring the management, coordination and implementation of most of the activities that KCI is 

currently implementing. KCI will continue to coach, mentor and train the KM Training Team of the HR 

Department.  This will enable them to take full ownership as well as the necessary responsibilities for 

managing KM training in the future.  

This training program schedule is detailed in Table 2 below. 

2.1.2     Institutional Capacity Building 

In Year Three KCI will work with the Mayor and his senior leadership to facilitate the adoption and 

implementation of the Kabul Municipality Administrative Policy Manual, the Terms of Reference (TORs) 

for the Kabul Municipality Departments and District Offices and the Standard Operating Procedures 

(SOPs) which were developed during the Base Year and Year Two of KCI.  The adoption and 

implementation of this manual, the first such municipal Administrative Policy Manual developed in 

Afghanistan, and its sets of TORs and SOPs will increase the transparency of government operations, 

improve efficiency and facilitate the assignment of tasks to employees while encouraging them to take on 

more responsibilities. Once adequate progress is made in the central offices of Kabul Municipality, KCI 

will initiate appropriately tailored training and mentoring to staff in district offices that have notably less 

capacity than the central municipal departments.  

In Year Two KCI constructed the new Citizens Information Center (CIC), tentatively scheduled to open 

in late September and trained CIC staff on good customer service, how to interface with the public and 

handle information requests and other matters raised by the public. A local subcontractor will be hired to 

develop and install user-friendly software, locally developed and customized to fit Kabul Municipality’s 

needs. Citizens will no longer have to run all around the city seeking service or solutions for problems. 

KCI will continue its active support to implement initiatives introduced by the Women’s Council during 

Year Two. The Women’s Council’s organizational intent is to be a watchdog and an advocate for 

women’s workplace issues, e.g., discrimination, harassment, lack of promotional opportunities. While the 

Council has concentrated its initial efforts on the municipality, the Council is also facilitating public 

dialogue through its outreach to civil society organizations. Equally important, are the Women’s 

Council’s efforts to increase the input of women into policy formation and into discussions on the 
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allocation of budget resources. As part of this initiative, KCI has worked with the Women’s Council to 

build its role as an advisor to the Mayor on women’s issues.  Among other things, KCI provides 

mentoring and other support for Kabul Municipality’s initiatives to foster the creation of and development 

of women’s entrepreneurial skills. A key element of this is coaching the Women’s Council on how to 

assist businesswomen and prospective businesswomen with registration requirements and KM business 

regulations.    

In Year Three, KCI will work to simplify the current IT system and ensure KM capacity to operate an 

expanded system. At present, the system is centered on a programmable router that requires a 

significantly higher level of ICT skills than the KM IT staff possess. Automatic switches and simpler 

software will be added to help ensure that the KM staff can be trained to take over the ICT system prior to 

the end of KCI.  The capacity of the KM IT staff was so low that they could not do this during Year Two.  

They needed to complete a significant amount of training to be able to understand the network systems, 

proper backup procedures and basic trouble shooting procedures.  KCI will also facilitate the ongoing 

development of the capacity of the KM internal computer Help Desk.  

One key new KCI initiative will be the establishment of a GIS section in Kabul Municipality to provide 

initial training courses and on-the-job mentoring. Developing effective GIS capacity in Kabul 

Municipality will significantly improve its operations in a number of areas. For example, this will 

increase KM’s capacity to coordinate international donor sponsored infrastructure projects with the 

planning and management of its own street construction and maintenance.  This will also allow the KM to 

build a base map system of the city. 

During the first two months of Year Three KCI staff in cooperation with outside consultants will develop 

a computerized public service system for the Citizens Information Center (CIC) that will enable its staff 

to efficiently provide assistance to citizens. KCI will also establish policies, SOPs and TORs for CIC 

responses to the public and for CIC communications with various KM departments. 

2.1.3   Increase Public Participation 

One of the most important set of activities for Year Three will be developing the public service 

orientation and individual capacities of KM executives and other personnel who interact with the public.  

Another top priority will be to make KM aware of the various types of media communications they can 

engage in and what their respective contributions to public outreach can be. KCI will mentor them on how 

to develop and implement initiatives designed to inform the public about the services and facilities that 

their government is providing to them.  Particular attention will be focused on developing the capacity of 

Kabul Municipality’s Publications department to envision, create and effectively disseminate information 

on public services and new developments to the public in the form of written, radio and television public 

service announcements, and public meetings on proposed municipal projects. .Attention will also be 

accorded to developing the capacity of the Publications Department to utilize public service 

announcements to encourage civic responsibility, e.g., urging the public to help the government to 

improve services and the quality of life in Kabul such as the campaign to clean and green Kabul through 

proper waste disposal.  

These initiatives include:  

 Further training in media relations and public outreach to municipal media staff and senior 

officials who interact with the media and make public presentations. 

 Support to the Working Group (established by KCI and KM) to conduct neighborhood-level 

meetings with Wakil Gozars (neighborhood wardens) and civil society organizations to 

develop and implement public education campaigns on select public education/behavior 
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change needs such as cleaning and greening Kabul, revenue collection by the municipality, 

and the recognition of the need for business licenses. 

 Town hall, neighborhood and Women’s Council, public service announcements and other 

communications on city budgeted projects.    

 Assisting Kabul Municipality’s Publications staff in the conceptualization, design and 

production of posters, TV and other media announcements, brochures and other outreach tools 

 Continued facilitation and support for KM efforts to increase its interaction with journalists 

and other media officials on a regular and sustained basis. This would include developing  

SOPs and TORs for media releases.   

 Mentoring KM staff on how to select material and prepare it for updating the Mayor’s Blog, 

Facebook and Twitter accounts and the Kabul Municipality web site that KCI previously 

helped institute. 

 Work with individual departments and district managers to instruct and mentor them on public 

outreach. In particular, KCI would help them to develop guidelines on what types of 

information would be useful to provide to the Publications Department to consider including 

in their public outreach initiatives.  
 Continued mentoring to help KM staff develop the capacity to collect appropriate information, 

conceptualize, write, prepare and present public service announcements.        

Table 2 below provides details on the timeline for the implementation of CLIN 1 activities. 

 Table 2: CLIN 1 Activity Implementation Schedule 
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Project Management                          

Advanced Human Resource Management                          

International Computer Driver’s License  
(ICDL)  Training   

                        

Future Leaders Training              

Senior Leadership Training              

"Advanced Future Leaders" training  

                        

Strategic Planning              
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Monthly coaching session for KM’s Women's 

Council on formal meeting methodology 

(conducting, preparing and following up for 

meetings),Develop a meeting management 

manual   

                        

Establish and strengthen working relationships 

for the KM and CSOs working on women’s 

issues (Afghan women’s network, NGOs, 

volunteer groups, for example).  

                        

Establish and support  women’s support 

groups  from different districts to strengthen 

the women’s network around the city and 

develop needs based projects   
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Three Training Programs (Gender 

Mainstreaming, Gender Budgeting, office 
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Conduct training needs assessments for 

women in KM and design training courses  in 

November 
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Coordination and support  development of  a 

permanent women’s bazar  in one of the 

districts identified by KM by July 

            

Women’s Business Development Campaigns 

to continue in all districts on a monthly basis 
            

 

Business skills development training each 

quarter for women operating or starting small 

businesses which would include instruction on 

the procedures for obtaining business licenses 

from KM 
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Organize Annual Youth Conference to identify 

potential members for the Kabul Youth Council 

to be held every May 

                        

Develop and establish the KM Youth Council, 

plan and arrange monthly meetings, prepare 

ToRs, Policies and Bylaws for the Youth 

Council 

                        

Youth Club renovation and outfitting by 

September 

                        

Continually develop campaign themes for 

public service announcements for youth to 

promote civic responsibility and pride in 

Kabul’s culture amongst different age groups 
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Install Local Telephone Exchange (PABX)                         

Firewall (Secure KM network)                        

CCNA and PABX training                         

Connect KM buildings to main office                         

Improve data storage and proper backup 

system 

                        

Install routers and switches                         

FMIS technical monitoring and maintenance                         
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Youth media project to assist KM to 

communicate with citizens through youth 

                      

Deliver advanced training in Media Relations 

and Public Outreach to Municipal Media Staff, 

District Managers and Directors General. 

Provide necessary equipment.  

                      

Support KM in conducting neighborhood level 

meetings with Wakil Gozars and Civil Society 

Organizations to design and implement a series 

of public education campaigns on top public 

education/behavior change needs including 

cleaning, greening, and revenue and business 

licenses to be approved and monitored by the 

MMCBIP Task Force. Also produce promotional 

materials such as public service 

announcements, brochures, posters and TV 

spots. 

                      

Support and facilitate quarterly  Press 

Conferences  

                      

Conduct media events and issue public service 

announcements to publicize projects. These will 

include ribbon cutting events for projects such 

as parks. A minimum of ten such events will be 

conducted during the coming year. 

                      

Public Service Announcement training will be 

conducted for the KM Public Relations staff and 

appropriate senior KM officials  

            

Act as consultants for the  maintenance  of 

municipal website, Mayor’s Blog, Facebook and 

Twitter, develop procedures for departments 

and districts to regularly provide updated 

information to website to maintain its relevance 

and usefulness for the public; mentor staff to 

take over management of these activities   

                      

Present reports on the results of public 

education campaigns to the Mayor’s Donor 

Coordination Meeting 

                      

Plan, support and manage in coordination with 

KM the bi-monthly Kabul Mayor and Donors 

Task Force meetings, where KCI and KM take 

leadership roles to coordinate the efforts of KM 

and all of the national and international donors 

working to improve the City of Kabul.  

Management of the meetings to be transferred 

to KM in February 2013   
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Should additional funds become available during Year Three, KCI will increase the number of trainees in 

the following programs: Gender and youth programs, ICDL, Women's Leadership Training, Engineer 

Training and Senior Leadership Training.  

2.2 CLIN 2: MUNICIPAL SERVICE DELIVERY  

The activities and tasks outlined below include a number of small renovation and construction projects, 

along with basic public works maintenance activities. These are very popular with the public in 

neighborhoods where such projects are the only visible services they perceive as coming from the Kabul 

Municipal government.  

KCI will deemphasize infrastructure projects in Year Three and concentrate on improving service 

delivery through capacity building. Infrastructure projects initiated in Year Two and not yet completed 

will be completed in Year Three. The only new infrastructure projects include the construction of ten new 

parks with sports courts, 20 sidewalk construction projects, the rehabilitation of the youth center, the 

refurbishment of Kabul’s only youth gym and street graveling projects. 

In Year Three the KM will begin co - funding projects with KCI, in anticipation of the loss of donor 

funding once KCI has ended.  The foundation for this transition was established in Year Two when Kabul 

Municipality agreed to provide asphalt (and KCI provided the equipment) to repave ten kilometers of 

roads in District 5.  

The co – funded street graveling projects will be crosscutting among CLINs, requiring procurement and 

budgeting assistance from CLIN 3, and project management/engineering assistance from CLIN 2, and 

entail significant on-the-job training. These projects will also serve as training opportunities for (Year 

One) graduates of KCI-sponsored Project Management courses. 

All studies and preliminary designs include site-specific environmental screening as stipulated in the 

USAID/Afghanistan Initial Environmental Examination (IEE), and all infrastructure designs are 

accompanied with operating estimates for the first five years of the improvement, with the City agreeing 

to absorb the operating and maintenance expenses.  

Kabul’s citizens ranked neighborhood parks, sport courts and road gravelling as high priorities in the first 

two annual surveys conducted by Kabul City Initiative. These surveys were carefully constructed for a 

number of purposes including obtaining insights on how the citizens would prefer to have resources 

allocated. The surveys were also designed to provide a number of data useful for M&E of KCI initiatives 

as well as of the government’s perceived success in delivering services to its constituents.   

Neighborhood parks, sport courts and road gravelling provide some of the most visible evidence that 

Kabul Municipality is delivering public services and improving the quality of life of the people of Kabul. 

In Year Three, KCI plans to substantially expand the use of projects to foster government outreach 

through public service announcements and other communications and to stimulate more input from 

Kabul’s public on the allocation of municipal resources. In particular, KCI plans to go beyond the surveys 

and facilitate the staging of town hall type meetings with the mayor and other municipality officials and 

wakil gozars (neighborhood leaders) with the public to discuss the locations and designs for prospective 

parks. This strategy for increasing democratic dialog would have a special focus on Women’s and Youth 

groups. This effort to stimulate dialog between the government and its public will probably contribute as 

much to building the people’s trust in their government as the construction of the parks, sports courts and 

roads would.   

Table 3 below presents major CLIN 2 infrastructure projects that are currently planned for Year Three. 

Activities are presented in Tables 4 through 7 below. Table 3 includes projects such as the trash transfer 
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station that were started in Year Two and will be completed in Year Three and projects that are slated to 

commence and be completed in Year Three, 

Table 3: KCI Year Three Construction Projects and Procurements 

The activities and tasks below are organized by the CLIN 2 activity areas as listed in previous work plans: 

1) Parks and Greenery; 2) Sanitation; 3) Streets; and 4) City Facility Rehabilitation.  

The establishment of Alliances and Public-Private Partnerships is also reflected within this component. 

Work on this activity will be conducted by our subcontractor, SSG Advisors. 

2.2.1 Improve Kabul Parks and Greenery 

By the end of Year Two, KCI will have constructed ten neighborhood parks, often transforming community 

dumps and broken-down public areas into first-rate neighborhood facilities that, notably, will be designated 

as parks for women and families, thus allowing women to use what are often regarded as men-only 

facilities, as revealed in our public opinion polling.  

KCI will undertake three primary activities in Year Three: the design and construction of ten additional  

neighborhood parks; the ongoing training of Greenery staff for parks maintenance; and, the possible 

transition to private-sector maintenance for up to ten parks. 

The Gantt chart (Table 4) below details these activities.  As noted, the completion of these activities will 

depend on the participation—both financially and of staff—of Kabul Municipality. 

 

 

 

 

 

Project Title Kabul Government Unit Year Three  Budget    

Ten Street Graveling Projects identified by 
Kabul Municipality, and funded by Kabul 
Municipality, will be identified in the City’s CIP; 
KCI will contribute gravel for these co – funded 
projects 

Streets Department $400,000 for gravel 

20 sidewalk construction projects  Streets Department $1,000,000 

Sanitation   

Solid waste transfer station construction and 
access roadway 

Sanitation  Department Estimated $1.3 million 

Parks   

Complete base construction of ten 
neighborhood parks at  estimated cost  of 
$125,000 each 

Parks and Greenery $1,250,000 

Ten Sports Courts at an estimated cost of  
$20,000 each 

Parks and Greenery $200,000 

Youth Center Cultural Affairs $130,000 

Youth Gym  Parks and Greenery 
$130,000 
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Table 4: KCI Year Three Parks and Greenery Department Activities 
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Complete design of 
10 neighborhood 
parks  
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15 Begin Construction 

                        

 Complete 
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 Train maintenance 
workers 
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support 

                        

 Train maintenance 
workers 
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 Mayor’s Open House                         

 Select Sponsors                         

 Train Municipal Staff 
to manage Alliances. 

                        

2.2.2 Improve Kabul City Sanitation 

Solid Waste Management 

KCI will continue to support the Sanitation Department in improving logistical systems and completing 

equipment purchases initiated in Year Two. Table 5 below lists KCI’s Year Three activities in solid waste 

management. The focus will be on: completing the solid waste transfer station that is currently being 

redesigned; capacity building; improvements to the composting operation; and, completing optimized 

routing plans for trash collection in four districts. We anticipate the possibility of private sector 

engagement in establishing collection in one or two of the districts. Blue indicates actions that are 

currently scheduled for Year Three.  
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Table 5: KCI’s Year Three Solid Waste Management Activities 
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Inventory dumpsters and  neighborhood 
open waste dumps 
  

            

 Routing plans developed and 
implemented in four districts 

            

 
Complete routing plans for 8 districts 

            

 

S
k
id

 s
te

e
r 

tr
a

in
in

g
 Operator Training 

                        

 Utilization Plan                         

 Maintenance                         

 Evaluation of transfer station for possible 
replication 
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Evaluate methodologies for increasing 
production 

                        

 
Identify/purchase additional equipment 

                        

 
Feasibility study for sale of compost 

                        

 
Procure private sector source 

            

 Train municipal staff on contract 
management 

            

 
Renovate existing garage at Streets 
Department 

            

Drainage Improvements 

KCI will not plan or initiate any new drainage projects in Year Three but will complete those activities 

already under contract such as ditch and canal cleaning, construction or covering them with heavy gauge 

steel mesh. Responsibility for this area will be transitioned to Kabul Municipality at the start of Year 

Three. 

Capacity Building in the Sanitation Department 

This activity was not included in the base year work plan. At the request of the KM, KCI will work with 

the Sanitation Department staff during Year Three to develop a five-year capital 

improvement/depreciation schedule for Sanitation Department planning and budgeting.   

KCI will also develop and help implement a trash collection and disposal (solid waste management) 

operations manual that will help systematize all municipal trash collection and disposal activities.  
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2.2.3 Improve Kabul City Streets 

KCI originally planned to improve secondary graveled streets in the KM. Street repaving projects were 

not included in the base year work plan, but as paved streets are Kabul Municipality’s highest priority in 

infrastructure, KCI has responded. In coordination with USAID and the KM, KCI developed and 

designed over $17 million in street repaving projects during the base period. These projects included 

sidewalk and drainage improvements. Street repaving projects were organized into seven contract 

packages. Six of these went to bid and contractors were selected. Under the current budget scenario, one 

of these road paving projects is in the process of being implemented (Balehesar Road).  

The Gantt chart (Table 6) below details KCI’s Year Three activities with the Department of Streets that 

include the completion of the construction of Balehesar Road and the graveling of select roads in District 

5. KCI will also provide $500,000 in Year Three for the emergency repair and graveling of some of the 

major thoroughfare streets that were most severely damaged during last winter’s record snow storm or 

may be damaged by this year’s winter weather. KCI will develop a list of ten roads (of no more than 1 

kilometer each) based on planning sessions with the Mayor.  

Table 6: KCI’s Year Three Department of Streets Activities 
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Identify streets for graveling  
                        

Design street 1 
                        

Design street 2 
            

Design street 3 
            

Design street 4 
            

Bid street 1 
                        

Bid street 2 
            

Bid street 3 
            

Bid street 4 
            

Construction street 1 
            

Construction street 2 
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Construction street 4 
            

Design street 5 
            

Design street 6 
            

Design street 7 
            

Design street 8 
            

Bid street 5 
            

Bid street 6 
            

Bid street 7 
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Bid street 8 
            

Construct street 5 
            

Construct street 6 
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Bid              
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2.2.4 Rehabilitate City Facilities 

KCI made significant repairs and improvements to KM department and district offices and facilities in 

Years One and Two. The overall objective was to rehabilitate all department and district office buildings 

owned by the city. Repairs and rehabilitation included interior and exterior surfaces, water and toilets, 

windows and doors, electrical and wiring systems, and roofs. KCI plans to complete all facility 

rehabilitation projects for which scopes of work (SOWs) were completed during the first two years of the 

contract.  

In Year Three, KCI will remodel an existing structure and equip it as a Youth Center for young men and 

women in Kabul to come together and act on issues of common interest.  KCI will also rehabilitate 

Kabul’s only Youth Gym. The Gantt chart below lists the initiatives currently scheduled for Year Three.  

Table 7: KCI’s Year Three City Facilities Rehabilitation Activities 
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2.2.5   Establish Public-Private Partnerships 

During Year Two KCI worked with the Mayor to consider public-private partnerships in which a firm that 

provided an item to the city would be allowed to attach a company logo or slogan.  This would provide a 

means for the city to expand its services without incurring any additional costs.  Subsequently, a 

partnership was established between Kabul Municipality and a private firm that installed street signs on a 

number of major streets that contained an advertisement on one end of the sign.  Under another Private 

Public Partnership a firm installed high quality house numbers on a number of houses that contained a 

small advertisement for the firm.  

During Year Three KCI plans to establish an Alliance for maintenance of one park that could then be 

replicated at other parks.  Another area for cooperation KCI will explore in Year Three is a partnership or 

other arrangement between KM and Breshna, the electricity utility company, to add the collection of the 

Safay’i tax to Breshna’s customers’ electricity bills.   

2.3 CLIN 3: REVENUE COLLECTION AND FINANCIAL MANAGEMENT 

CLIN 3’s key objective is to build the capacity of Kabul Municipality to effectively raise revenue and 

manage its finances and assets so it can provide sustainable public services and good governance to the 

people of Kabul. To achieve this objective, CLIN 3 has guided Kabul Municipality in developing modern 

sustainable policies, SOPs, TORs and operations in critical areas such as:   revenue collection; financial 

accountability, auditing and other transparency enhancing functions; and, asset and financial 

administration. Most of CLIN 3’s activities in Year Three will evolve from implementation of 

systems/procedures and classroom training towards coaching, troubleshooting and on- the- job training. 

Experience from the Base Year and Year Two indicates that repeat training will be necessary to solidify 

gains in staff capacity development. 

It should be noted that Kabul Municipality has substantial fiscal resources—indeed, their problem in large 

measure is that their financial resources far exceed their human/staff resources. Simply put, they just do 

not have the staff capacity to engage in financial management and undertake significant (and critically 

needed) capital projects. Thus, KCI will turn much of its attention in Year Three to supporting the 

Municipality’s efforts to develop the capacity to wisely spend its own money. In addition, emphasis will 

be placed on building Kabul Municipality’s capacity to engage in efficient and higher levels of budget 

execution.   

The President’s June 21 “Decree on Fighting Against Corruption” specifically tasked Kabul Municipality 

to expeditiously upgrade its urban planning including “determining the fate of unplanned areas of Kabul.”  

To build Kabul Municipality’s capacity to deal with this complex challenge, KCI will provide training 

and mentoring to the appropriate Directors General and senior officials on legal and procedural land 

practices.      

2.3.1 Revenue Collection 

During Year Three the CLIN 3 Revenue Team will: 
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 Complete reports reviewing the safay’i charge regulations and the rent determination regulations, 

and recommendations on construction violations. 

 Advise on business license fees and advertisement tax. 

 Draft new national legislation to replace the present inadequate Urban Service Charges Law and 

the safay’i Charge Regulation, and shepherd it on the way towards adoption and implementation. 

 Continue the work on revenue reporting and revenue analysis on a six month basis. 

 Provide training on legal issues concerning prioritized municipal revenue sources in Afghanistan. 

This training will refer to international standards.  Kabul’s role in the national dialog on 

proposals to reform revenue allocations and to reassign responsibilities for revenue has been 

hampered by a lack of knowledge on the part of KM officials. This will provide them a frame of 

reference based on international best practices.  

 Assist KM in improving its communications with respect to revenue matters through its website 

and otherwise.   

2.3.2 Accounting, Budgeting, and Financial Management 

CLIN 3 initiated the installation of a Financial Management Information System (FMIS) during the Base 

Year and delivered training in its use. In Year Two, FMIS implementation was completed in the Budget, 

Accounting, Payroll and Revenue Departments. In Year Three CLIN 3 staff will tackle FMIS 

implementation in the districts. This is likely to be a particularly challenging capacity building initiative 

given the paucity of computer literate staff at the district level. In some of the districts the only well-

educated personnel are the district manager and a few aides.   

In Year Three continuing on- the- job training will be necessary, and a HR-module will be added to the 

existing FMIS system. The contract with a local subcontractor for maintenance of FMIS will be continued 

to the end of September 2013. Provided that the electricity supply is adequate and district computerization 

is completed, CLIN 3will also roll out the FMIS system to the districts in the second half of Year Three.  

CLIN 3 will work with KM to draft a Kabul Municipality Financial Management Strategy. The critical 

decision that KM has to make is whether to pursue a centralized or decentralized financial management 

approach in which the District Managers have more control; this document will provide a factual basis to 

assist KM in evaluating the options it can realistically select from.  The strategy formulation will start in 

the 2
nd

 quarter of Year Three. 

CLIN 3 will continue to work with KM to improve budgeting, internal audit, and accounting functions, 

and to develop KM’s 1392 (2012–2013) budget. The KM FMIS can now be used to make budget 

adjustments and to assist in the preparation of the 1392 budget.  

KCI CLIN 3 will conduct specific training as follows: 

 Financial Management Training on all levels, continuing FMIS training, and training in writing 

annual report narratives, for managers of  KM departments and District Revenue Directors; 

Curriculum development training, for permanent education in coordination with educational 

institutions and ministries;  (municipalities preparing annual reports should adhere to some 

general guidelines to enable ministries to use them.) and, 

 Training for Internal Audit Department (IAD) employees in operational audits to strengthen the 

internal audit function and ensure more effective and efficient financial audits by introducing risk 

management concepts and application. 

In the Base Year and in Year Two KCI delivered: a review of existing internal audit procedures and 

policies, as well as an assessment of the skills and education levels of IAD staff; development and 

publication of an internal audit booklet; development of a reformed and more relevant Terms of 
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Reference for the IAD; development and implementation of a standard internal audit process; 

development of a municipal policy on cash handling; and development and implementation of a bylaw on 

internal audit, a code of conduct, and an audit manual. The Year Three training for Internal Audit 

Department (IAD) staff detailed above is a crucial means for securing ongoing use of these materials and 

the operation of the relevant reformed systems. 

CLIN 3 will also expand its assistance in Year Three to improve the budget process further by: organizing 

a KCI-supported monthly meeting of the Financial Management and Revenue Working Group; 

developing and implementing a three-year rolling projection process for revenues and expenditures; 

establishing annual Program Budget reviews; and, developing FMIS Standard Operating Procedures. 

KCI will improve the KM accounting function in Year Three by:  monitoring and supporting the use of  

the KCI-developed and-implemented  Chart of Accounts (COA) in operational and other financial 

management areas; conducting an annual review of the COA; implementing a monthly bank account 

reconciliation protocol with published procedures, developing and implementing expenditure and cash 

management procedures; developing a quarterly reporting process; and implementing a regular 

computerized operational reporting regime at all levels of KM management. 

KCI will review the possible procurement and implementation of additional FMIS modules, concentrating 

on procurement functions and asset management (budget permitting). Associated reform of payroll and 

procurement functions will be supported in association with these activities should adequate additional 

funding become available in Year Three. 

2.3.3 Improve Property Tax Register 

Safay’i (the cleaning tax levied on properties) valuation forms from 16 of the 22 districts for the years 

1389 and 1390 will be digitized and converted into PDF documents. This will preserve valuable data and 

act as a proof of concept model for future digitization of KM paper based record sets. Digitization skills 

and methodologies have been shared with other KM Departments, most notably the HR Department.  

In Year Two, KCI assisted in the development of safay’i tax registration procedures to enlarge the 

digitized register and facilitate a pilot rollout of the computerized process at the district office level. In 

Year Three KCI will monitor progress of digitization uptake at the districts, establish district data-sharing 

protocols and implement the methodology already established to produce a KM-wide database. The 

creation of this database will set the stage for exploring the possibility of collecting the safay’i with utility 

bills.  

Since safay’i property tax assessments are undertaken on a rolling three-year basis, embedding the 

computerized processing at the district office level should result in a fully computerized property tax 

register within three years. Regular and sustained technical assistance will be required to build on the 

methodologies and approaches developed in the Base Year and Year Two and to ensure a transfer of 

skills to the district office level in Year Three. KCI is also working with KM to develop the capacity and 

the knowledge required to respond to the new Presidential decree that outlines significant reforms. KCI 

will mentor KM staff on how to conduct cost analysis and engage in negotiations with the national 

government to obtain adequate additional budget funds and/or access to additional sources of revenue.  

The requirement to present a general urban plan and land use policy in accordance with the President’s 

June 21 decree adds to the importance of digitizing the safay’i records and of developing protocols to 

make them easily accessible for other municipal planning purposes. KCI will work with the appropriate 

Directors General in Kabul Municipality and the District Managers to build the capacity of their staffs to 

utilize the safay’i records as a tool in urban planning and for other KM functions.       
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In Year Two, KCI completed the upgrading of specific district offices, installed equipment, and trained 

staff to use the computers. Potentially, all district offices will therefore be able to move from paper-based 

property tax records to electronic versions. This will help speed up processes by removing unnecessary 

duplication and will ensure that records can be backed up and protected. The new ability to undertake a 

detailed analysis of revenues generated will inform central KM planning and policy development and will 

provide a significant downward pressure to combat the potential for corruption associated with under 

declaration of revenues at the district and central KM levels. Learning from experiences in the Base Year 

and Year Two, it is clear that ongoing mentoring, coaching and troubleshooting will be necessary not only 

at the district level, but also at the KM Property Department. 

In Year Three, working together with the KM Property Department, KCI will continue to facilitate the 

development of a range of compliance incentives (or inducement tools), to encourage the payment of 

property tax. KCI will also continue research and reporting on options for simple tax-mapping 

functionality at the district level, for business registration electronic data management, and for a 

simplified and reliable property assessment process.  

All planned CLIN 3 Year Three activities are detailed in Table 8 below. 

Table 8: KCI’s Year Three CLIN 3 Work Plan 
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Develop code of conduct and  Audit 
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Payroll reforms, introduce to KM the 
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compliance incentives, (inducement 

tools) to encourage payment of  

property tax 

                        

Research and report on options for 

simple tax-mapping functionality at 

the district level 

                        

Follow up on the business 

registration report to develop 

electronic data management options 

            

Coach appropriate officials on the 

adoption of  general urban planning  

procedures and land use policy 

            

Follow up on the research on 

options for a simplified and reliable 

property assessment process  
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2.4 MONITORING AND EVALUATION 

The Year Three Performance Monitoring Plan (PMP) for Kabul City Initiative (see Appendix A) contains 

measurable indicators as presented in Tetra Tech ARD’s contract with USAID for each CLIN. The PMP 

includes Foreign Assistance Coordination and Tracking System (FACTS) indicators for reporting against 

Public Sector Executive Function and Local Government and Decentralization objectives of the Foreign 

Assistance Functional (FAF) Objective.  The PMP also details the methodology for establishing and 

collecting baseline information for all CLIN indicators, including: 

1) CLIN 1 measurable milestones in the Management Capacity Plan and the number of meetings and 

communications such as public service announcements designed to increase trust and confidence in 

the city government. A particular emphasis has been placed on meetings and other events designed to 

increase the number of women who participate in government decision making or public events 

staged for the advocacy of women’s interests. It also contains project-specific indicators on increases 

in the essential skills of municipal employees (a measurable indicator of improvements in the 

capacity of Kabul Municipality to efficiently deliver public services and effectively address the 

public).  

2) CLIN 2 indicators on access to services and the number of projects that provide visible evidence to 

the public that its government is serving them. It also contains indicators on the number of public 

awareness campaigns conducted on service delivery and planning initiatives. CLIN 2 projects were 

used during Year Two of the Kabul City Initiative as opportunities to engage the public in dialogue 

with Kabul Municipality on meeting their interests; this public outreach on Kabul Municipality’s 

projects and allocation of resources for public services will be increased in Year Three, especially 

with youth and women’s groups.   

3) CLIN 3 indicators of measurable milestones in the Comprehensive Revenue, Financial and Tax 

Registration and Improvement Plan, the percentage increase of revenues, and the percentage increase 

in the number of land parcels added or characterized in the tax registry. These are cornerstones 

essential for the effective generation of revenue, transparent governance and efficient financial 

management. These are crucial for ensuring that Kabul Municipality will be able to sustain its 

operations and maintain or increase its human resources and other capacity in the future as 

international assistance declines.   

In November 2012, KCI will implement a quantitative opinion poll using a scientifically valid citywide 

random sample survey, as a follow-on to the baseline survey conducted in January 2011 and the Year 

Two survey. Data from this survey will be used to measure percentage increases or decreases from the 

baseline data in the project’s PMP. It will also be compared with the Year Two survey data to determine 

whether the year-on-year rate of change varies much from the overall trend line. While there are 

invariably a number of variables, a positive increase in the slope of the year-on-year trend line could 

indicate that KCI’s concerted efforts to improve the capacity of KM to engage in public outreach is 

successful.  

The November 2012 survey in combination with the baseline survey in Year One and the survey in Year 

Two will be used to provide guidance to Kabul Municipality on the priorities their public attaches to 

upgrading various public services. For example, revitalizing public parks ranked as one of the highest 

priorities for the respondents; in particular, the respondents who reported they did not currently use 

Kabul’s existing parks strongly favored changing the parks to make them more family friendly and safe 

for women. They also expressed a strong preference for neighborhood parks. This information was 

evaluated by the Mayor and his senior executives who then decided that more smaller parks should be 

built around the city and that guardhouses should be built in the parks to enhance their security and, 

thereby, accessibility for women and families.  
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Accordingly, one would hope to see an increase in the percentage of respondents reporting they have 

access to parks in the November 2012 survey. Similarly the repair, paving and graveling of the major 

streets identified by the Mayor could be expected to show improvements in the percentage of respondents 

who have a good road near their houses. The popular Clean and Green TV and public events campaign 

starring Shir Sultan (King Lion) and the increased capacity of Kabul’s sanitation department (due to 

training and the application of modern urban operating procedures) can be expected to produce 

statistically significant improvements in the percentage of the respondents who express satisfaction with 

trash removal service. Taken together these improvements in service delivery and the public outreach 

initiatives undertaken by Kabul Municipality (as listed in the PMP) can potentially increase the public 

perception of government’s performance as being good or very good. An increase in trust in the 

government and the belief that it is taking Kabul in the right direction can also be anticipated, assuming 

other variables do not significantly affect the survey results 

Any positive increases in these measurements of public opinion about Kabul Municipality will also be 

due to the increased capacity of the municipality’s Publications Department (developed through 

specialized courses and the supply of professional equipment) to engage in public outreach as measured 

by the number of public service announcements, public awareness campaigns and other public events in 

the PMP. In particular, the outreach to women – which has resulted in an almost 300 percent increase in 

their participation in events promoting women’s interests – should lead to increases in trust in Kabul’s 

municipal government.   

Taken as a whole, the carefully structured initiatives listed in the PMP provide objective measurements 

that can be evaluated to determine the success of Kabul Municipality and its partner Kabul City Initiative 

in meeting the strategic goals specified by USAID for KCI as a Task Order under the Sustainable Urban 

Management II Indefinite Quantity Contract {Sum II IQC}) under which KCI is charged with providing 

assistance to USAID in: (1) increasing the capacity of the Government of the Islamic Republic of 

Afghanistan (GIRoA) officials in the Kabul Municipality, (2) improving the equitable delivery of 

municipal services to citizens in Kabul, and (3) increasing the municipal capacity to generate and account 

for revenue. Ultimately, progress on these three contract line item numbers is expected to visibly improve 

the provision of good governance to the people of Kabul and, thereby, increase their support for and 

participation in the development of democracy in Afghanistan.                                   

2.5 COLLABORATION WITH COUNTERPARTS AND OTHER DONORS 

KCI in partnership with Kabul Municipality has successfully coordinated with international donors, ISAF 

and U.S. military units to leverage other donor funds to benefit KCI projects and other municipal 

priorities. KCI initiated the Mayor’s International Donors Coordination Meeting as a forum at which to 

vet municipal projects funded by KCI. That biweekly forum, chaired by the Mayor, has now become 

institutionalized as the venue for coordination and approval of all donor activity in the Kabul 

Municipality.  

Each meeting is attended by 50–75 persons, and at times, over 100 participants from KM and the 

international donor and military communities. This collaboration has allowed KCI to leverage donor 

funding (such as the U.S. Army’s agreement to dig wells in parks that KCI is rehabilitating), and to forge 

donor cooperation and support for the development of a new bus system for the City with the U.S. 

Department of Transportation. KCI is cooperating with the U.S. Department of Transportation, the 

Government of India and KM to develop a proposal to construct 36 bus stop shelters with solar lighting 

on an inner city route that the Government of India intends to fund. The route would help to bring order to 

the bus transportation in Kabul by providing set locations for busses to stop that would hopefully 

overcome their present tendency to stop at random locations. In addition, KCI will assist KM in 

developing a system for renting advertising space on the bus stop panels that could fund maintenance of 
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the stops and for other public service upgrades as allowed by the current Urban Services Charges Law.  

Ultimately, this project could provide a model for future reform of Kabul’s bus transportation system.        

In Year Three KCI will establish a GIS office in KM that will further build the capacity of KM to engage 

in urban planning. This will also facilitate the Mayor’s efforts to coordinate international donor projects 

such as road construction. There were several recent instances in which international donors began 

projects on part or all of a road that another international donor was scheduled to work on.    

KCI will continue to provide support for these meetings, to exercise leadership with the Mayor in overall 

donor coordination and work to establish creative partnerships.  Management of this meeting will be 

transferred to Kabul Municipality staff by February 2013.  
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3.0 PERSONNEL AND 

MANAGEMENT 

STRUCTURE 
The Kabul City Initiative (KCI) restructured its management team for Year Three to shift more assets to 

capacity building in Kabul Municipality, especially in high technology areas that will become 

increasingly important as KCI proceeds with the computerization of planning, revenue collection, 

financial management and other key municipal functions. 

The KCI management team for Year Three is comprised of five expatriates: a Chief of Party (COP); two 

Deputy Chiefs of Party (DCOPs); and a CLIN 3 Senior Advisor and Deputy. A half-time Compliance 

Specialist is shared with another Tetra Tech ARD project. These five expatriates are embedded in the 

Kabul Municipality with 52 Cooperating Country National (CCN) staff. For Year Three, the number of 

CNN staff in administrative operations stationed at KCI’s administrative office was reduced to 16 by 

transferring two to KM as embedded personnel; in addition, three of the operational personnel will spend 

part of their time at Kabul Municipality. These reassignments of personnel were made to create a GIS 

section at KM and to increase the support staff at KM as KCI ramps up for an even more intensified focus 

on capacity building in Year Three.  The support staff perform administrative, finance, data entry and 

translations, and other operational support functions.  During year three, KCI will have STTA experts 

work with the Kabul Municipality on Urban Planning policy, theory and implementation.  This will help 

the Kabul Municipality achieve some of the mandates set forth in the recent Presidential Decree. The KCI 

Year Three organizational structure is outlined below:
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4.0 SECURITY PLAN 
Security/Risk Management will be provided in Year Three by GardaWorld, a Risk Management 

Company (RMC); the subcontract with this firm was signed by Tetra Tech ARD in early March 2012.   

They provide an expatriate risk management consultant who provides logistical, management and training 

support.  In addition, KCI signed a subcontract with a logistics company called Afghan World First 

Logistics to provide both security and transportation services for KCI. 

This work plan is prepared assuming the security risk will stay the same or improve. KCI’s ability to 

continue operations as anticipated in this work plan could be affected by heightened security risks.  

Tetra Tech ARD employs a Country Safety and Emergency Response Director (CSERD) in Afghanistan 

who is Tetra Tech ARD’s dedicated representative responsible for all matters related to the safety and 

security of staff, operations, and facilities, as well as the professional and contractual performance of 

security, logistics, emergency response, training, and other supporting risk services and vendors. 

Specific logistical and security actions that KCI is taking to ensure effective implementation include:  

Central Administration: Maintaining all administrative functions in offices at Green Village.  

Office and Housing: Locating the KCI Project office and housing international staff and short-term 

technical assistance consultants at Green Village.  

Security Team: Employing the CSERD and a Risk Management Team (GardaWorld), headed by an 

international Risk Management Consultant, co-located with KCI staff to manage all staff movements and 

security, and to advise KCI Senior Management on security issues. The RMC works with Tetra Tech 

ARD’s CSERD to:  

 Update and revise KCI Security Plans as directed by USAID;  

 Oversee all project logistics in coordination with other security agencies and actors in Kabul; and, 

 Gather and assess information to determine and avoid potential “problem areas” within the City.  

Transport: Transport is provided in Kabul for KCI staff with trained and supervised drivers and unarmed 

travel coordinators managed by the KCI RMC. KCI also owns armored vehicles that are used to provide 

additional protection for staff.   

Embedded Staff: KCI staff embedded within the Kabul Municipality are secured by GardaWorld and 

CCN security staff. As part of the preparations for opening the new Citizens’ Information Center, 

GardaWorld conducted a security review and prepared a written report with recommendations in July 

2012 as requested by KCI.  GardaWorld provides daily updates on the security situation with special 

emphasis on any recent events that might be of concern.  GardaWorld also briefs new personnel at KCI 

upon their arrival. GardaWorld and Tetra Tech ARD’s Country Safety and Emergency Response Director 

presented a detailed briefing to KCI and other Tetra Tech ARD project personnel in early August, 2012.  

This briefing covered the overall security situation, recent developments, areas of special concern, SOPs 

for travel around Kabul, and a review of the security situation at residences.    

Evacuation Plan: An Evacuation Process and Procedures have been developed for the KCI Project and 

are included in the Security Plan. 
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APPENDIX A: PERFORMANCE 

MONITORING PLAN  
This Task Order falls under the following components of the Mission’s Results Framework in the 

USAID/Afghanistan Performance Management Plan for 2011–2016:  

Assistance Objective AO1: Improved performance and accountability of governance 

 IR 1.3: Strengthened governance and service delivery at national and sub-national levels 

- Sub-IR 1.3.1: Administrative capacity and program execution of the executive  branch improved 

- Sub-IR 1.3.3: Sub-national government made more operational, visible, and participatory 

- Sub-IR 1.3.4: Increased citizen awareness of reformed governance structures. 

Each CLIN contributes to each Sub-IR as shown in the figure below. 

Figure A.1: KCI’s Support to Sub-IR 1.3 

 USAID/Afghanistan Results Framework                                  KCI Task Order Results Hierarchy 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

AO1: Improved performance and 

accountability of governance 

Sub-IR 1.3.1: Administrative capacity and 
program execution of the executive branch 
improved (at city level) 

1.3.1.a:  Number of individuals who received 
USG-assisted training, including management 
skills and fiscal management, to strengthen 
local government and/or decentralization 

Sub-IR1.3.3: Sub-national government made 
more operational, visible, and participatory 

1.3.3.b: Number of civil servants hired into 
previously vacant positions 

 

Sub-IR 1.3.4: Increased citizen awareness of 
reformed governance structures 

1.3.4.a: Percent of public who, through 
research or focus groups, see government 
reform as progressing 

 

CLIN 1: Capacity Building of  Kabul City 

Officials 

CLIN 2: Support Kabul City to Provide 

Responsive Effective and Visible Service 
Delivery Programs 

CLIN 3: Support to Kabul City Officials to 

Increase Revenue Collection and Improve 
Fiscal Accountability and Transparency 

Task Order Objective: To create effective, 

responsive, democratic, transparent, and 
accountable municipal governance in Kabul City: (1) 
increase the capacity of city officials in the Kabul 
Municipality, (2) improve the delivery of municipal 
services to citizens in Kabul, and (3) increase 
municipal capacity to generate and account for 
revenues. As a result of KCI, Kabul citizens will 
receive better services, understand the 
responsibilities of municipal leaders, play an active 
role in the municipal decision-making process, and 
see local governance structures as legitimate. 

Sub-IR 1.3: Strengthened governance and service 
delivery at national and sub-national levels 

1.3.a: Percentage of citizens expressing 
confidence in institutions of national government 
(in this case, city government) 
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KCI has modified its indicators and targets for the third year to reflect lessons learned as discussed below 

and to match current program direction and funding levels. The PMP for Year Three contains more 

realistic targets and one additional indicator (#15) on the number of new, potential revenue sources 

identified and introduced.   

Progress toward these objectives will be included in monthly and quarterly reports. The eight indicators 

identified in the project’s Scope of Work are predicated on a $120 million budget. With a $40 million 

budget, KCI will not have the capacity to meet all of the anticipated targets as detailed in the SOW and 

discussed below. KCI has and will, demonstrate however, progress on all indicators in the contract. 

LESSONS LEARNED FROM YEAR TWO PERFORMANCE MONITORING PLAN  

During the first two years of operation, KCI gained a more realistic understanding of what and how much 

can be accomplished in the Afghan context, particularly given the cumbersome pace of subcontracting. 

KCI was most successful in meeting its targets in those areas where staff provide direct services such as 

training, introduction of innovative management structures and administrative systems, and 

improvements in revenue and financial management systems.  

The anticipated results of KCI’s Performance Monitoring Plan for Year Two are shown in the table 

below. Actual results will not be available until the completion of the second year, or October 1, 2012. 

Out of 14 indicators, KCI anticipates meeting or exceeding all of its targets for Year Two with the 

exception of indicators #1 and #9 that had unrealistic targets though reflected impressive increases. 

Indicators #1 (increase in trust in Kabul government) and #9 (percentage increase in respondents with 

access to municipal services) rely on data from the annual public opinion survey. 

The first indicator, the increase in the percentage of citizen satisfaction and trust was anticipated in the 

KCI Task Order to increase by 20, 40 and 60% respectively for each year of KCI’s period of 

performance, as measured in the annual public opinion survey. This rate of increase was not calculated 

using an accurate base determined by a survey but rather was an estimate based on the obviously low 

public opinion of the previous mayor and his administration. The percentage of citizen trust in Kabul’s 

current municipal government was unexpectedly high, 57% in the baseline survey conducted in January 

2011. The Mayor took office in late 2010 and demonstrated some initial high profile achievements and 

this percentage result is likely a result of those efforts. A 20% increase or ambitious target of 68 % was 

anticipated for the second year. The survey result indicated that 61% in 2012 trusted their city 

government, and the 4% increase from 2011 to 2012 can be viewed as a rather significant increase in that 

the weather conditions were so much more severe in 2012 and the survey demographics changed 

substantially to accommodate new city residents. An increase to a 77% level of trust in city government at 

the end of the second year, to be measured during the November 2012 survey, is extremely unlikely, 

given the deteriorating economic and security situation in Kabul, and in comparison with Western 

municipalities, most of which do not enjoy such a high trust rating.  

A similar situation exists with respect to indicator #9, the percentage increase in respondents with access 

to municipal services) which also relies on data from the annual public opinion survey. The average 

increase for four basic services from the base year to Year Two was 3% rather than the 10% targeted. 

However, access to garbage services showed a significant increase from 57% to 65%. 

The annual public opinion survey has proven quite useful in targeting projects to those areas of most 

concern to citizens. The survey has however, proven to be a difficult instrument to measure more 

imperceptible changes such as women’s participation. KCI is only beginning to implement a significant 

number of activities to increase women’s participation and these have yet to be reflected in public 

opinion. As such, KCI proposes that the data collection method for Indicator #8 be changed.  Originally, 
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this indicator was to be measured by increases in self-reported participation in the annual citizen survey.  

However, the baseline obtained in the initial survey was statistically insignificant and cannot serve as an 

effective measurement of outcome; the indicator has been changed to an output indicator measuring the 

number of women who participate in government decision making as determined by meeting and event 

registration. This is, of course, a very good indicator of increased civic participation and of broadening 

trust in the government since women’s participation interaction with the government was previously 

much more circumscribed by social mores and government attitudes. (Statistical note: the initial indicator 

was not well-conceived. The base is millions of people and the venues for town hall and other meetings 

have very limited capacity, hence the ratios (nominator/denominator) and rates of increase are bound to 

be statistically insignificant as they would be with any similar statistical measurement in populous U.S. or 

other Western municipalities.)  

KCI also proposes that the data collection method for Indicator #6 be changed. Originally, improvements 

in job performance (as a result of training) were to be measured by supervisors. The indicator is now an 

output indicator measured through pre and post training testing, and is limited to the training provided to 

employees in the four largest departments (Streets, Sanitation, Greenery and Administration). 
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YEAR TWO PMP ANTICIPATED RESULTS -CLIN 1 

 
PMP 

Indicator 
Number 

Service 
delivery 

area 

Level Description of Indicators Frequency Baseline if 
applicable 

Intended 
target 

Actual results to date 

Q1 Q2 Q3 Q4
2
 Cumulative 
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Impact 

Percentage increase in trust and 
confidence in  city government 

Annually 
57% in 2011 

base year  

68% or 
20% 

increase  

61% or 4% for year two as reflected in 2012 public 
opinion survey 

2 

Output 

Number of innovative management 
structures, new service performance 
standards, and systems or procedures 
manuals, instructions, or guidelines 
introduced. 

Quarterly 
61 in base 

year 
18 5 27 61 2 95 

3 

Outcome 

Number of municipal departments with 
improved administrative systems, as 
demonstrated by the production of  
SOPs/regulations (FACTS: ## of executive 
office operations supported with USG 
assistance) (HR, Finance, Project Mgt, 
Revenue Collection, Public outreach) 

Annually 
11 in base 

year 
10 3     5 0 3 11 

4 

Output 

Number of KM staff trained in (CLIN 1) core 
administrative functions, (CLIN 2) service 
management and operations, and (CLIN 3) 
revenue and financial. (FACTS: Number of 
individuals who received USG-assisted 
training, including management skills and 
fiscal management, to strengthen local 
government and/or decentralization 
(Male/Female) 

Quarterly 
1831 in base 

year 
700 124 454 1109 815 1924 

5 

Outcome 

Number of Kabul Municipal staff  who pass 
tests verifying they have developed 
professional skills following the completion 
of ICDL training Number of municipal staff 
with computer driver’s license 
(Male/Female) 

Annually 0 400 0 245 0 157 

 

402 

                                                      
2
 Q4 results are anticipated results; cumulative results are anticipated results. 
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PMP 
Indicator 
Number 

Service 
delivery 

area 

Level Description of Indicators Frequency Baseline if 
applicable 

Intended 
target 

Actual results to date 

Q1 Q2 Q3 Q4
2
 Cumulative 

6 
Outcome 

Number of employees   demonstrating 
improvements in job skills.  

Quarterly 0 500 0 0 0 700 700 

7 

Output 

Number of town halls or other public 
meetings or media events held to  increase 
transparency,  public participation and to 
publicize projects(equivalent to FACTS: 
number of local mechanisms supported 
with USG assistance  for citizens to engage 
their sub-national government) 

Quarterly 99 22 14 11 11 12 48 

8 Outcome Number of women who participate  in 
government decision making as 
determined by meeting and event 
registration 

Quarterly 5000 in FY 
2011 

5500 
(10% 

increase 
over 

baseline) 

655 18,610 530 145 19,940 
(299% 

Increase 
Over FY 

2011 
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YEAR TWO PMP ANTICIPATED RESULTS -CLIN 2 

 

 

PMP 
Indicator 
Number 

Service 
delivery 

area 

 

Level Description of Indicators Frequency 
Baseline if 
applicable 

Intended 
target 

Actual results to date 

Q1 Q2 Q3 Q4 Cumulative 
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Impact 
Percentage increase in respondents with 
access to municipal services (see Questions 
on survey: 7, 12, 20a and c, 21, 22, 31, 32) 

Annually 

Base year 45%  Average of 
the  four indicators     

Intended Target 10% of 
Survey respondents  

City Trash Services 57% 

City Ditch Services 44% 

City Road Services 56% 

Park Usage 21% 

 

 

City Trash Services 65% 

City Ditch Services 43% 

City Road Services 51% 

Park Usage 32% 

48%  Average of the four indicators 

This is a 3% Increase 

10 Output 
Number of infrastructure/service delivery 
projects implemented with KCI funding 

Quarterly 
53 in base 

year 
22 32 4 4 2 42 

11 Output 

Number of public awareness 
events/campaigns conducted on service 
delivery and planning initiatives (FACTS: 
Number of local mechanisms supported with 
USG assistance for citizens to engage their 
sub-national government) 

Quarterly 
1 in base 

year 
4 0 2 10 4 16 

12 Output 
Number of cooperation or coordination 
meetings facilitated/held between Kabul 
Municipality and donors 

Quarterly  0 20 15 4 9 4 32  
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YEAR TWO PMP ANTICIPATED RESULTS CLIN 3 

 
PMP 

Indicator 
Number 

Service 
delivery 

area 

Level Description of Indicators Frequency Baseline if 
applicable 

Intended 
target 

Actual results to date 

Q1 Q2 Q3 Q4 Cumulative 
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Outcome 

Increase in number of safay’i 
records digitized/characterized  and 
named in the computerized property 
tax database  

 

Quarterly 

 

10,175 in 
year one 

 

30,000 

 

8538 

 

3727 

 

1916 

 

16,323 

 

31,000 

 

14 Outcome Increase in municipal revenue as 
measured by increased municipal 
budget 

Annually $27 million 
USD budget 
in base year  

 

$30 million 
USD 

budget 

 $67 million  
budget as 
of end of 
KM fiscal 

year March 
2012 
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YEAR THREE PERFORMANCE MONITORING PLAN 

Kabul City Initiative (KCI) Performance Monitoring Plan (PMP) for October 1, 2012 – September 30, 2013 (FY13) 

PMP 

INDICATOR NO. 
LEVEL CLIN DESCRIPTION DISAGGREGATION FREQUENCY 

YEAR THREE (FY13) TARGET 

1 

 

 

IMPACT 1-3 Percentage increase in citizen satisfaction and 
trust in City Government.  

City District, Gender 
& Age-set 

Annually 3% improvement in citizen 
satisfaction and trust in City 
government over Year 2 

 
2 

 
OUTPUT 

 
1-3 

Number of innovative management 
systems/structures, management systems, 
policies, TOR/SOPs or guidelines produced  

 
 

N/A 

 
 

Quarterly 

 
 

18 

 
 

3 

 
 

OUTCOME 

 
 

1-3 

Number of Municipal Departments with 
improved administrative systems as 
demonstrated by the adoption of new 
SOPs/Regulations. (FACTS: Number of 
Executive Office operations supported with 
USG assistance). (HR, Finance, Project 
Management, Revenue Collection, Public 
Outreach) 

 
 

N/A 

 
 

Annually 

 
 

10 

 
 

4 

 
 

OUTPUT 

 
 

1-3 

Number of Kabul Municipal staff trained. 
(FACTS: Number of individuals who received 
USG assisted training, including management 
skills and fiscal management to strengthen 
local government and/or decentralization) 

 
 

Department & 
Gender 

 
 

Quarterly 

 
 

1500 

 
5 

 
OUTPUT 

 
1 

Number of Kabul Municipal staff    who pass 
tests verifying they have developed 
professional skills following the completion of 
ICDL training Number of municipal staff with 
computer driver’s license (Male/Female) 
Computer Literacy (ICDL) training and 
successfully pass ICDL tests for at least one 
module and/or receive full certificates.  

 
Department & 

Gender 
 

 
Quarterly 

 
300 

6 OUTCOME 1 

Number of Kabul Municipal staff in four major 
departments (Streets, Sanitation, Greenery 
and Administration) trained who demonstrate 
improved knowledge and proficiency as 
measured by pre and post training testing  

 

Department & 
Gender 

 

Annually 

 

500 
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PMP 

INDICATOR NO. 
LEVEL CLIN DESCRIPTION DISAGGREGATION FREQUENCY YEAR THREE (FY13) 

CLIN 1: Percentage Increase of Public Participation in Government Decision Making  

7 OUTPUT 1 

Number of Town Hall or other public meetings 
and media events held to increase 
transparency, public participation and to 
publicize projects. 

 

N/A 

 

Quarterly 

 

60 

8 OUTCOME 1 

Number of women and youth who participate  
in government decision making as determined 
by meeting and event registration  

 

Female 

Quarterly 10% over Year Two 

9 IMPACT 1&2 

Percentage increase in Citizen Survey 
respondents with access to municipal services. 
(See Survey questions 7,12,20a/c, 21-22,31-
32) 

District & Service 

 
Annually 3% 

10 OUTPUT 2 
Number of infrastructure or service delivery 
projects implemented with KCI funding. 

District & Service Quarterly 25 

11 OUTPUT 1&2 

Number of public awareness campaigns 
conducted in support of service delivery and 
planning initiatives. (FACTS: Number of local 
mechanisms supported with USG assistance 
for citizens to engage their sub-national 
government) 

N/A Quarterly 5 

12 OUTPUT 1-3 
Number of cooperation or coordination 
meetings facilitated/held between Kabul 
Municipality and Donors. 

N/A Quarterly 30 

CLIN 3: Support to Kabul City Officials to Increase Revenue Collection and Improve Financial Accountability and Transparency 

13 OUTPUT 3 

Increase in number of safay’i records 
digitized/characterized  and named in the 
computerized property tax database  

N/A QUARTERLY 
 

16,000 

14 

 
OUTCOME 3 

Increase in municipal revenue as measured by 
increased municipal budget  N/A ANNUALLY 

 

5%  

 

15 OUTPUT  3 
Number of new, potential revenue sources 
identified and introduced  N/A QUARTERLY  8 
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APPENDIX B: PERFORMANCE 

INDICATOR REFERENCE 

SHEETS
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USAID/Afghanistan 

SUM 2 Task Order: Kabul City Initiative EPP-I-00-04-00035-00 

Performance Indicator Reference Sheet 

Year Three 

Strategic Objective AO1: Improved performance and accountability of governance. 

Intermediate Result IR 1.3: Strengthened governance and service delivery at national and sub-

national levels. 

Sub-Intermediate Result  

CLIN All 

Indicator 01 

 

 

Percentage increase in citizen satisfaction and trust in city government  

 

Type of Indicator Impact 

DESCRIPTION 

Precise Definition “Trust” refers to a perception of accountability and “openness” of government to 

inputs and complaints of citizens (we “trust” government to take care of our needs 

and concerns). 

 

 

Unit of Measure Percentage of respondents answering in the affirmative (on a scalar) to a specific 

question on trust in Kabul city govermnment 

Disaggregation City district, gender, age-set (youth versus non-youth). Youth is defined as 25 

years old or less. 

Management Utility The overall goal of this task order is to change the nature of the relationship 

between city government and its citizenry, being seen as more effective, 

responsive, transparent and accountable. 

PLAN FOR DATA ACQUISITION 

Data Collection Method Household survey conducted as baseline and annually throughout the life of the 

task order with 2200 residents (1) semi-stratified for city districts, (2) semi-

randomly selected based on ability of enumerators to work undisturbed. Kish grid 

principles will be used to ensure samples from youth and women. 

Data Source(s) Citizenry of Kabul as reported by enumerators of household survey 

Frequency of Data Collection Baseline in first year, end of year replicate at the end of each program year 

Persons Responsible for Data 

Collection 

NRC is the sub-contractor charged with these measurements. KCI hires the local 

enumerator firm, manages the surveys and ensures the analysis and reports are 

done. 

DATA QUALITY ISSUES 

Date of Initial DQA Indicator is derived from sample projections 

Known Data Limitations (1) Access to women respondents 

(2) The nature of the connotations around the word “trust”  

Actions to Address Data 

Limitations 

(1) Kish grid principles on selection of respondents at each house, plus 

enumerators’ work in man-woman teams. 

(2) Requires very carefully crafted questions to elicit consistent responses in 

each survey and over time. 

Date of Future DQA Following the initial survey, an analysis will be conducted on the questions and 

methodology (as well as security and access to women concerns) to improve the 

next survey; minor adjustments were made to second survey 
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Procedures for Future DQA TBD 

PLAN FOR ANALYSIS, REVIEW AND REPORTING 

Data Analysis Analysis will utilize regression analysis using SPSS to ascertain differences in 

perceptions in different parts of the city, between men and women and between 

youth and older citizens. 

Presentation A report with disaggregated tables (with analysis). 

Review of Data From the report the “number” for the three sub-indicators will be assigned. COP 

& DCOP/Technical. 

Reporting of Data Quarterly report for the quarter when the survey was conducted, summarized in 

annual report 

OTHER NOTES 

Baseline (FY10-11) 57% by survey 

Actual Year 1 (FY12) 61% 

Target Year 2 (FY13) 3% higher over Year 2 

Location of Data Storage Baseline report (hard and soft) at KCI HQ and USAID. Data in electronic form 

will be kept by KCI. 

Other Notes Fulfillment of indicator targets will be explained in a special report that describes 

the analysis and calculation of indicator values. 

ORIGINAL AND REVISION 

Date of Original IRS 

Preparation 

15 Dec 2010 

Date of Revision 1 February 7, 2011 

Date of Revision 2 October 31, 2011 

Date of Revision 3 August 22, 2012 
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USAID/Afghanistan 

SUM 2 Task Order: Kabul City Initiative EPP-I-00-04-00035-00 

Performance Indicator Reference Sheet 

Year Three 

Strategic Objective AO1: Improved performance and accountability of governance 

Intermediate Result IR 1.3: Strengthened governance and service delivery at national and sub-

national levels 

Sub-Intermediate Result Sub-IR 1.3.3: Sub-national government made more operational, visible, and 

participatory 

CLIN 1 CLIN 1: Capacity Building of Kabul City Officials 

Indicator 02  Number of innovative management structures, management systems, policies, 

TORs, SOPs or guidelines produced 

Type of Indicator Output 

DESCRIPTION 

Precise Definition As per the RFTOP, KCI is to develop “Standard Operating Procedures” (SOPS) 

for city government. These SOPs are regulations or procedures, which are 

described in the SOP itself, accompanied by guidelines, instruments, or manuals. 

This indicator tracks the production of SOP components (the next indicator 

measures whether they or similar systems have been installed). 

Unit of Measure Number 

Disaggregation N/A 

Management Utility This output-level indicator measures progress towards introducing improved 

SOPs and systems. These SOPs provide consistent administration of city 

operations and are tied to the training of personnel. 

PLAN FOR DATA ACQUISITION 

Data Collection Method Review of reports 

Data Source(s) Reports of the Capacity Building Manager, backed up by physical inspection of 

SOP components 

Frequency of Data Collection Quarterly 

Persons Responsible for Data 

Collection 

Reports  go to M&E Specialist for input into the ARDMIS, keeping hard copy in 

PMP indicator files 

DATA QUALITY ISSUES 

Date of Initial DQA Indicator is precise, meaning it reflects an exact number Target  

Known Data Limitations N/A 

Actions to Address Data 

Limitations 

N/A 

Date of Future DQA End of year – Sep 2012 

Procedures for Future DQA See above 

PLAN FOR ANALYSIS, REVIEW AND REPORTING 

Data Analysis Prior to implementation, the SOP work plan will specify what will be contained in 

each SOP package. Inspection of the products will ensure that the SOP package is 

complete.  

Presentation A package with English report summarizing the components of the SOP and its 

components 

Review of Data COP & DCOP Technical  

Reporting of Data Quarterly on production of SOPs, annual on review of SOPs 

OTHER NOTES 
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Baseline Baseline is zero – 61 in base year 

Actual FY12 95 actual in year 2 

 

Target FY13 18  

Location of Data Storage Reports go to M&E who will input into ARDMIS. Hard copy kept in indicator 

files. 

Other Notes  

 

ORIGINAL AND REVISION 

Date of Original IRS 

Preparation 

15 Dec 2010 

Date of Revision 1 February 7, 2011 

Date of Revision 2 October 31, 2011 

Date of Revision 3 August 22, 2012 
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USAID/Afghanistan 

SUM 2 Task Order: Kabul City Initiative EPP-I-00-04-00035-00 

Performance Indicator Reference Sheet 

Year Three 

Strategic Objective AO1: Improved performance and accountability of governance 

Intermediate Result IR 1.3: Strengthened governance and service delivery at national and sub-

national levels 

Sub-Intermediate Result Sub-IR 1.3.3: Sub-national government made more operational, visible, and 

participatory 

CLIN CLIN 1: Capacity Building of Kabul City Officials 

Indicator 03 Number of municipal departments with improved administrative systems (as 

demonstrated by the production of  SOPs/regulations) 

FACTS Number of  executive office operations supported with USG assistance)(HR, 

Finance, Project Management, Revenue Collection, Public Outreach 

Type of Indicator Outcome 

DESCRIPTION 

Precise Definition Administrative systems include internal HR and communication systems, 

financial systems, project management, or revenue collection.  

Unit of Measure Number of Departments 

Disaggregation N/A 

Management Utility Demonstrates the achievement of the objective of improving the effectiveness and 

efficiency of city government administration. 

PLAN FOR DATA ACQUISITION 

Data Collection Method Annual review by COP and DCOP/Technical 

Data Source(s) Observation and interview of municipal officials 

Frequency of Data Collection Annual 

Persons Responsible for Data 

Collection 

COP and DCOP/Technical 

DATA QUALITY ISSUES 

Date of Initial DQA Indicator is precise number 

Known Data Limitations Covers internal administrative systems only  

Actions to Address Data 

Limitations 

N/A 

Date of Future DQA End of Year  

Procedures for Future DQA TBD 

PLAN FOR ANALYSIS, REVIEW AND REPORTING 

Data Analysis At the end of the program year, the KCI senior team sits down with Kabul 

officials to go over the number of manuals developed, systems introduced, and 

persons trained, and together determines which departments are operating better 

using the criteria of effectiveness (ability to handle work load), efficiency, 

accuracy, and when appropriate, customer satisfaction. 

Presentation Short report of the meetings with the “scores” for each department 

Review of Data COP & DCOP/Technical 

Reporting of Data Annual Report 

OTHER NOTES 

Baseline Baseline is zero; 11 in base year 

Actual  FY12 11 
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Target FY13 TBD 

Location of Data Storage KCI and KM Offices.  Reports go to M&E that input to ARDMIS and retain hard 

and soft copies. 

Other Notes  

ORIGINAL AND REVISION 

Date of Original IRS 

Preparation 

15 December 2010 

Date of Revision 1 February 7, 2011 

Date of Revision 2 October 31, 2011 

Date of Revision 3 August 22, 2012 
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USAID/Afghanistan 

SUM 2 Task Order: Kabul City Initiative EPP-I-00-04-00035-00 

Performance Indicator Reference Sheet 

Year Three 

Strategic Objective AO1: Improved performance and accountability of governance 

Intermediate Result IR 1.3: Strengthened governance and service delivery at national and sub-

national levels 

Sub-Intermediate Result Sub-IR 1.3.3: Sub-national government made more operational, visible, and 

participatory 

CLIN CLIN 1: Capacity Building of Kabul City Officials 

Indicator  04 Number of Kabul Municipality staff trained  

FACTS  Number of individuals who received USG-assisted training, including 

management skills and fiscal management, to strengthen local government and/or 

decentralization 

Type of Indicator Output 

DESCRIPTION 

Precise Definition The number of municipal employees who take a training course, workshop or 

module sponsored or facilitated by KCI. 

Unit of Measure Number of trainees 

Disaggregation Department and Gender (note that the structure of ARDMIS requires input of 

male and female trainees separately) 

Management Utility This output indicator measures progress towards achieving the outcome of 

improved systems, the result of training, SOP development, and installation of 

technology. 

PLAN FOR DATA ACQUISITION 

Data Collection Method Tally of training registers from the different courses 

Data Source(s) Training Course Managers 

Frequency of Data Collection Collected as training is completed, reported quarterly, summarized annually 

Persons Responsible for Data 

Collection 

Training manager ensures that the number of persons trained is correctly recorded. 

These data are provided to M&E who input the data into ARDMIS. 

DATA QUALITY ISSUES 

Date of Initial DQA Indicator is precise, meaning it reflects an exact number 

Known Data Limitations N/A 

Actions to Address Data 

Limitations 

 

Date of Future DQA End of Year Sep 2012 

Procedures for Future DQA TBD 

PLAN FOR ANALYSIS, REVIEW AND REPORTING 

Data Analysis End of training questionnaire whether the training was useful, relevant and 

appropriate, understandable, and enjoyable. The participants will also rate the 

quality of instruction and materials. 

Presentation Tables showing training courses total number of trainees, number coming from 

each department and gender breakdown 

Review of Data M&E to confirm whether the ARDMIS records and hard copy back-up match. 

COP & DCOP/Technical to review reports before presentation to USAID. 

Reporting of Data Quarterly 
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OTHER NOTES 

Baseline For KCI baseline is 0; 1831 trained in base year  

Actual  Year 1 (FY11-12) 1924 

Target FY13 1500 

Location of Data Storage On-going records kept in ARDMIS. M&E (and Training) will keep hard copies in 

files. 

Other Notes  

ORIGINAL AND REVISION 

Date of Original IRS 

Preparation 

15 Dec 2010 

Date of Revision 1 February 7, 2011 

Date of Revision 2 October 31, 2011 

Date of Revision 3 August 22, 2012 
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USAID/Afghanistan 

SUM 2 Task Order: Kabul City Initiative EPP-I-00-04-00035-00 

Performance Indicator Reference Sheet 

Year Three 

Strategic Objective AO1: Improved performance and accountability of governance 

Intermediate Result IR 1.3: Strengthened governance and service delivery at national and sub-

national levels 

Sub-Intermediate Result Sub-IR 1.3.3: Sub-national government made more operational, visible, and 

participatory 

CLIN CLIN 1: Capacity Building of Kabul City Officials 

Indicator 05 Number of Kabul Municipal staff who pass tests verifying they have developed 

professional skills following completion of ICDL training  

Type of Indicator Output 

DESCRIPTION 

Precise Definition The courseware, testing and certification programs that are going to implemented 

by KCI are based on the following 7 Modules, focused on basic computer literacy:  

Module 1 - Concepts of Information-Communication Technology (ICT)  

Module 2 - Using the Computer & Managing Files  
Module 3 - Word Processing  

Module 4 - Spreadsheets  

Module 5 - Using Databases  

Module 6 - Presentation  
Module 7 - Web Browsing and Communication  
This indicator measures the number of KM Employees who participated in the 

courses and successfully passed ICDL tests for one or more modules. Two types 

of certification will be awarded: #1 a Full Certification for passing all 7 

modules; and #2 a Mini Certification to those passing 4-6 test modules.  

Numerator: Number of KM employees who have successfully passed ICDL test  

Denominator: Total number of KM employees who have participated in 
computer literacy training.  

Unit of Measure Number 

Disaggregation Department and Gender 

Management Utility The primary intention in setting up ICDL is to provide high quality courses  and  

testing  under  an  international  benchmark  that  would  result  in  KM 

employees  receiving internationally accepted certification and, as a result, 

being able to better utilize ICT in carrying out their professional duties.  

PLAN FOR DATA ACQUISITION 

Data Collection Method KCI  will  collect  data  from  the  ICDL  test  centers  established  within  the  KM 

training centers and update them in the ICDL database. 

Data Source(s) See above 

Frequency of Data Collection Quarterly 

Persons Responsible for Data 

Collection 

ICT manager and the data are provided to M&E who input the data into ARDMIS 

and TraiNet. 

DATA QUALITY ISSUES 

Date of Initial DQA Indicator is precise, meaning it reflects an exact number 

Known Data Limitations N/A 

Actions to Address Data 

Limitations 

 

Date of Future DQA End of Year 
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PLAN FOR ANALYSIS, REVIEW AND REPORTING 

Data Analysis KCI will compare actual performance against targets and baseline data. 

Presentation Table will be disaggregated by Department and Gender 

Review of Data Team Leader and M&E, COP and DCOP/Technical. 

Reporting of Data Quarterly Report 

OTHER NOTES 

Baseline Baseline is zero  

Actual FY12 402 

Target FY13  300 

Location of Data Storage ARDMIS, M&E files and ICT 

ORIGINAL AND REVISION 

Date of Original IRS 

Preparation 

15 Dec 2010 

Date of Revision 1 February 7, 2011 

Date of Revision 2 October 31, 2011 

Date of Revision 3 August 22, 2012 
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USAID/Afghanistan 

SUM 2 Task Order: Kabul City Initiative EPP-I-00-04-00035-00 

Performance Indicator Reference Sheet 

Year Three 
Strategic Objective AO1: Improved performance and accountability of governance 

Intermediate Result IR 1.3: Strengthened governance and service delivery at national and sub-

national levels 

Sub-Intermediate Result Sub-IR 1.3.3: Sub-national government made more operational, visible, and 

participatory 

CLIN CLIN 1: Capacity Building of Kabul City Officials 

Indicator 06 Number of Kabul Municipal staff in four major departments (Streets, Sanitation, 

Greenery and Administration) trained who demonstrate improved knowledge and 

proficiency, as measured by pre and post training testing.  

Type of Indicator Outcome 

DESCRIPTION 

Precise Definition Training staff will administer pre and post training tests to determine increased 

proficiency as a result of training  

passing a post training test 

Unit of Measure Number 

Disaggregation Department and Gender  

Management Utility Demonstrates the results of training, development of SOPs, and new systems in 

terms of human capacity development and organizational effectiveness. 

PLAN FOR DATA ACQUISITION 

Data Collection Method Post training test results  

Data Source(s) Trainers  

Frequency of Data Collection Quarterly 

Persons Responsible for Data 

Collection 

Training manager and the data are provided to M&E who input the data into 

ARDMIS. 

DATA QUALITY ISSUES 

Date of Initial DQA Is a precise number 

Known Data Limitations N/A 

Actions to Address Data 

Limitations 

 

Date of Future DQA End of Year 

PLAN FOR ANALYSIS, REVIEW AND REPORTING 

Data Analysis This indicator measures the number of KM staff that have demonstrated 

improvements in their job performance  

Presentation A table with the number of employees with improved skills, by gender and by 

department 

Review of Data COP & DCOP/Technical 

Reporting of Data Quarterly Report 

OTHER NOTES 

Baseline Baseline is zero.  

Actual FY12 700 

Target FY13 500 

Location of Data Storage M&E will collect and report to ARDMIS & TraiNet, and store data. 

ORIGINAL AND REVISION 
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Date of Original IRS 

Preparation 

15 Dec 2010 

Date of Revision 1 February 7, 2011 

Date of Revision 2 October 31, 2011 

Date of Revision 3 August 22, 2012 

 

  



60   USAID/AFGHANISTAN KCI: WORK PLAN, YEAR THREE (OCTOBER 2012 – SEPTEMBER 2013) 

USAID/Afghanistan 

SUM 2 Task Order: Kabul City Initiative EPP-I-00-04-00035-00 

Performance Indicator Reference Sheet 

Year Three 

Strategic Objective AO1: Improved performance and accountability of governance 

Intermediate Result IR 1.3: Strengthened governance and service delivery at national and sub-

national levels 

Sub-Intermediate Result Sub-IR 1.3.3: Sub-national government made more operational, visible, and 

participatory 

CLIN CLIN 1: Capacity Building of Kabul City Officials 

Indicator  07 Number of Town Hall or other public meetings and media events held to increase 

transparency, increase public participation and to publicize the projects. 

FACTS FACTS: number of local mechanisms supported with USG assistance 

governmental mechanisms supported with USG assistance for oversight of the 

executive  branch 

Type of Indicator Output 

DESCRIPTION 

Precise Definition This indicator refers to activities conducted by the municipality that were 

publically announced, conducted and provided the opportunity for citizens to ask 

questions or state their views on municipal services and project design. These can 

be general or specifically targeted to special groups like women or youth.  

Unit of Measure Number 

Disaggregation N/A 

Management Utility Demonstrates that the city is becoming more transparent, accountable and 

participatory. 

PLAN FOR DATA ACQUISITION 

Data Collection Method Meetings and Reports  

Data Source(s) KM 

Frequency of Data Collection Quarterly 

Persons Responsible for Data 

Collection 

Communication and outreach team  and the data are provided to M&E who input 

it into ARDMIS 

DATA QUALITY ISSUES 

Date of Initial DQA Indicator is precise, meaning it reflects an exact number 

Known Data Limitations Allowing for citizen participation requires attending a sample of such meetings to 

gauge the relationship between citizen and officials 

Actions to Address Data 

Limitations 

Attending a sample of such meetings 

Date of Future DQA End of Year  

Procedures for Future DQA TBD 

PLAN FOR ANALYSIS, REVIEW AND REPORTING 

Data Analysis This indicator only measures coordination meetings that occur. Actual attendance 

will be qualitatively reported for transactional analysis between citizens, officials 

and donors attending. 

Presentation Presented in report as a number, list of topics and qualitative assessment 

Review of Data COP & DCOP/Technical  

Reporting of Data Quarterly Report 
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OTHER NOTES 

Baseline Baseline is zero  

Actual FY12 99 

Target FY13 48 

Location of Data Storage ARDMIS, M&E and Communication and outreach team files. 

Other Notes Major media events reported in Weekly Summary 

ORIGINAL AND REVISION 

Date of Original IRS 

Preparation 

15 Dec 2010 

Date of Revision 1 February 7, 2011 

Date of Revision 2 October 31, 2011 

Date of Revision 3 August 22, 2012 
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USAID/Afghanistan 

SUM 2 Task Order: Kabul City Initiative EPP-I-00-04-00035-00 

Performance Indicator Reference Sheet 

Year Three 

Strategic Objective AO1: Improved performance and accountability of governance 

Intermediate Result IR 1.3: Strengthened governance and service delivery at national and sub-

national levels 

Sub-Intermediate Result Sub-IR 1.3.3: Sub-national government made more operational, visible, 

and participatory 

CLIN CLIN 1: Capacity Building of Kabul City Officials 

Indicator  08 Increase in Women and youth participation in government decision making  

Type of Indicator Outcome 

DESCRIPTION 

Precise Definition Indicator refers to the number of women and youth who participate in 

government decision making as determined by meeting and event 

registration.  

Unit of Measure Number 

Disaggregation N/A 

Management Utility Demonstrates proactive engagement with citizenry to participate in 

governance by providing information on attendance  

PLAN FOR DATA ACQUISITION 

Data Collection Method Count of the number of women and youth who attend City events or 

meetings 

Data Source(s) Meeting attendance sheets 

Disaggregation By Youth and Women 

Frequency of Data Collection Annually 

Persons Responsible for Data Collection M&E 

DATA QUALITY ISSUES 

Date of Initial DQA Indicator is number who participated  

Known Data Limitations  

Actions to Address Data Limitations  

Date of Future DQA End of Year  

Procedures for Future DQA TBD 

PLAN FOR ANALYSIS, REVIEW AND REPORTING 

Data Analysis Attendance sheets  

Presentation  

Review of Data COP & DCOP/Technical  

Reporting of Data Annual 

OTHER NOTES 

Baseline Baseline is 0 Actual in base year is 5,000  

Actual FY12 19,940 

Target FY13 10% increase 

Location of Data Storage ARDMIS and M&E files 

Other Notes  

ORIGINAL AND REVISION 

Date of Original IRS Preparation 15 Dec 2010 

Date of Revision 1 February 7, 2011 
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Date of Revision 2 October 31, 2011 

Date of Revision 3 August 22, 2012 
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USAID/Afghanistan 

SUM 2 Task Order: Kabul City Initiative EPP-I-00-04-00035-00 

Performance Indicator Reference Sheet 

Year Three 

Strategic Objective AO1: Improved performance and accountability of governance 

Intermediate Result IR 1.3: Strengthened governance and service delivery at national and sub-

national levels 

Sub-Intermediate Result Sub-IR 1.3.3: Sub-national government made more operational, visible, and 

participatory 

CLIN CLIN 2: Support Kabul City to Provide Responsive, Effective, and Visible Service 

Delivery Programs 

Indicator 09 Percentage increase in respondents with access to municipal services  

Type of Indicator Impact 

DESCRIPTION 

Precise Definition Two questions on each of three services are asked on the annual survey regarding 

access to municipal services   

Unit of Measure Percentage increase 

Disaggregation District and Project  

Management Utility Provides an estimate of the coverage of KCI in terms of improving quality of life 

PLAN FOR DATA ACQUISITION 

Data Collection Method Percentage increase in respondents with access to municipal service as self-

reported in survey. Questions #7 (“We’d like to know how you dispose of your 

household trash? I am going to read a list of ways you might dispose of your trash 

and then ask you which of these you usually do”); # 12 (“How often does the city 

collect the trash from your neighborhood?); #20a (“The condition of drainage 

ditches near your home” and c (ditch cleaning services”); #21 (What kind of road 

do you have outside your home?);# 22 (“How would you rate the condition of the 

road outside your home?”); # 31 (“Are there any green areas/parks within a 20 

minute walk of your home?”)’ and #32 (Quality of the parks closest to you)  

Data Source(s) Annual Survey 

Frequency of Data Collection Annual  

Persons Responsible for Data 

Collection 

M&E  

DATA QUALITY ISSUES 

Date of Initial DQA Jan 2011 

Known Data Limitations  

Actions to Address Data 

Limitations 

 

Date of Future DQA End of Year 

Procedures for Future DQA  

PLAN FOR ANALYSIS, REVIEW AND REPORTING 

Data Analysis Performed by NRC – survey subcontractor and results reported to KCI 

Presentation NRC to KCI – Annual Survey Report 

Review of Data COP & DCOP/Technical 

Reporting of Data Annual Survey 
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OTHER NOTES 

Baseline Baseline is 33%, 31%, 55%, 75%, 37%, 7%, 42% 

Actual FY12 3% increase 

Target FY 13 3% increase 

Location of Data Storage ARDMIS, with hard copy storage in M&E indicator files 

Other Notes  

ORIGINAL AND REVISION 

Date of Original IRS 

Preparation 

15 December 2010 

Date of Revision 1 February 7, 2011 

Date of Revision 2 October 31, 2011 

Date of Revision 3 August 22, 2012 
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USAID/Afghanistan 

SUM 2 Task Order: Kabul City Initiative EPP-I-00-04-00035-00 

Performance Indicator Reference Sheet 

Year Three 

Strategic Objective AO1: Improved performance and accountability of governance 

Intermediate Result IR 1.3: Strengthened governance and service delivery at national and sub-national 

levels 

Sub-Intermediate Result Sub-IR 1.3.3: Sub-national government made more operational, visible, and 

participatory 

CLIN CLIN 2: Support Kabul City to Provide Responsive, Effective, and Visible Service 

Delivery Programs 

Indicator 10  Number of infrastructure/service delivery projects implemented with KCI funding. 

Type of Indicator Output 

DESCRIPTION 

Precise Definition Indicator counts the number of projects implemented by KCI and Kabul City 

government using KCI funding. Indicator fulfilled upon completion of the project. 

Unit of Measure Number 

Disaggregation N/A 

Management Utility Provides the mechanisms for improving the quality of life of Kabul residents and 

improving the credibility and visibility of city government. 

PLAN FOR DATA ACQUISITION 

Data Collection Method Review of reports on these activities 

Data Source(s) Project reports entered into ARDMIS 

Frequency of Data Collection Quarterly 

Persons Responsible for Data 

Collection 

Team Leaders for each project provide reports to M&E for input into ARDMIS 

DATA QUALITY ISSUES 

Date of Initial DQA Indicator is precise, meaning it reflects an exact number 

Known Data Limitations N/A 

Actions to Address Data 

Limitations 

 

Date of Future DQA End of Year 

Procedures for Future DQA All projects prioritized by Mayor with COP 

PLAN FOR ANALYSIS, REVIEW AND REPORTING 

Data Analysis M&E track and collect completed project data and report 

Presentation In quarterly report with photos 

Review of Data COP, DCOP/Technical & DCOP/Admin 

Reporting of Data Quarterly Report 

OTHER NOTES 

Baseline Baseline is zero. Base Year actual is 53 

Actual FY12 42 

Target FY13 25 

Location of Data Storage KCI files  

Other Notes FY12 target reflects the 75% reduction in available funds. 

ORIGINAL AND REVISION 

Date of Original IRS Preparation 15 Dec 2010 

Date of Revision 1 February 7, 2011 
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Date of Revision 2 October 31, 2011 

Date of Revision August 22, 2012 
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USAID/Afghanistan 

SUM 2 Task Order: Kabul City Initiative EPP-I-00-04-00035-00 

Performance Indicator Reference Sheet 

Year Three 

Strategic Objective AO1: Improved performance and accountability of governance 

Intermediate Result IR 1.3: Strengthened governance and service delivery at national and sub-

national levels 

Sub-Intermediate Result Sub-IR 1.3.3: Sub-national government made more operational, visible, and 

participatory 

CLIN CLIN 2: Support Kabul City to Provide Responsive, Effective, and Visible Service 

Delivery Programs 

Indicator 11 Number of public awareness and educational campaigns conducted on service 

delivery and planning initiatives (FACTS: Number of local mechanisms supported 

with USG assistance for citizens to engage their sub-national government) 

 

Type of Indicator Output 

DESCRIPTION 

Precise Definition Indicator counts the number of public awareness campaigns implemented by KCI 

and Kabul City government with KCI funding. Indicator fulfilled upon 

completion of the event. 

Unit of Measure Number 

Disaggregation N/A 

Management Utility Provides the mechanisms for improving the quality of life of Kabul residents and 

improving the credibility and visibility of city government 

PLAN FOR DATA ACQUISITION 

Data Collection Method Review of reports on these activities. 

Data Source(s) Project reports entered into ARDMIS. 

Frequency of Data Collection Quarterly 

Persons Responsible for Data 

Collection 

Team Leaders for each project provide reports to M&E for input into ARDMIS 

DATA QUALITY ISSUES 

Date of Initial DQA Indicator is precise, meaning it reflects an exact number 

Known Data Limitations N/A 

Actions to Address Data 

Limitations 

 

Date of Future DQA End of Year 

Procedures for Future DQA TBD 

PLAN FOR ANALYSIS, REVIEW AND REPORTING 

Data Analysis CLIN-1 & M&E report events weekly to COP, DCOP/Technical & DCOP/Admin 

Presentation In quarterly report with photos 

Review of Data COP, DCOP/Technical 

Reporting of Data Quarterly Report 

OTHER NOTES 

Baseline Baseline is zero. Actual for FY10-11 is 1. 

Actual FY12 16 

Target FY13 4 

Location of Data Storage KCI  

Other Notes  



USAID/AFGHANISTAN KCI: DRAFT WORK PLAN, YEAR TWO (OCTOBER 2011 – SEPTEMBER 2012)    69 

 

ORIGINAL AND REVISION 

Date of Original IRS 

Preparation 

15 Dec 2010 

Date of Revision 1 February 7, 2011 

Date of Revision 2 October 31, 2011 

Date of Revision 3 August 22, 2012 
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USAID/Afghanistan 

SUM 2 Task Order: Kabul City Initiative EPP-I-00-04-00035-00 

Performance Indicator Reference Sheet 

Year Three 

Strategic Objective AO1: Improved performance and accountability of governance 

Intermediate Result IR 1.3: Strengthened governance and service delivery at national and sub-

national levels 

Sub-Intermediate Result Sub-IR 1.3.3: Sub-national government made more operational, visible, and 

participatory 

CLIN CLIN 3: Support to Kabul City Officials to Increase Revenue Collection and 

Improve Financial Accountability and Transparency  

Indicator 12 Number of cooperation/coordination meetings facilitated/held between Kabul 

Municipality and donors.  

Type of Indicator Output 

DESCRIPTION 

Precise Definition This indicator is a direct measure of the number of cooperation/ 
coordination meetings held between KM and donors as a result of KCI 
intervention and/or involvement.  
 

Unit of Measure Number 

Disaggregation N/A 

Management Utility This indicator measures the number of coordination meetings held between 

KM and donors. At the result of these meetings a number of cooperative 

events and agreements between KM and donors will take place and many 

infrastructure/service delivery projects will be implemented at Kabul city.  

PLAN FOR DATA ACQUISITION 

Data Collection Method Monthly or Quarterly Progress report. Copies of meetings minutes and copies of 

agendas will be provided as supporting documents.  

Data Source(s) QPRs and other ad-hoc reports 

Frequency of Data Collection Quarterly 

Persons Responsible for Data 

Collection 

DCOP/Technical 

DATA QUALITY ISSUES 

Date of Initial DQA Indicator is precise, meaning it reflects an exact number 

Known Data Limitations  

Actions to Address Data 

Limitations 

 

Date of Future DQA End of Year 

Procedures for Future DQA TBD 

PLAN FOR ANALYSIS, REVIEW AND REPORTING 

Data Analysis CLIN 1 & M&E compile data and report to DCOP/Technical  

Presentation Text in report 

Review of Data COP, DCOP/Technical & DCOP/Admin 

Reporting of Data Quarterly 
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OTHER NOTES 

Baseline Baseline is zero.  

Actual FY12 32 

Target FY13 30 

  

Location of Data Storage Copies of reports on file with M&E 

Other Notes  

ORIGINAL AND REVISION 

Date of Original IRS 

Preparation 

October 31, 2011 

 

Date of Revision 1  

Date of Revision 2  

Date of Revision 3 August 22, 2012 
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USAID/Afghanistan 

SUM 2 Task Order: Kabul City Initiative EPP-I-00-04-00035-00 

Performance Indicator Reference Sheet 

Year Three 

Strategic Objective AO1: Improved performance and accountability of governance 

Intermediate Result IR 1.3: Strengthened governance and service delivery at national and sub-national 

levels 

Sub-Intermediate Result Sub-IR 1.3.3: Sub-national government made more operational, visible, and 

participatory 

CLIN CLIN 3: Support to Kabul City Officials to Increase Revenue Collection and Improve 

Financial Accountability and Transparency  

Indicator 13 Increase of Safay’i records characterized in the computerized property tax database.  

Type of Indicator Output 

DESCRIPTION 

Precise Definition Indicator measures the increase in the number of Safay’i records that have been 

added to the property tax database.  

Unit of Measure Number 

Disaggregation NA 

Management Utility This serves as the basis for increased tax collections and improved revenue 

projections. 

PLAN FOR DATA ACQUISITION 

Data Collection Method Output report from database 

Data Source(s) Database 

Frequency of Data Collection Quarterly 

Persons Responsible for Data 

Collection 

Property department provides reports to Team Leader Revenue Collection (CLIN 3), 

information goes to M&E for input into ARDMIS 

DATA QUALITY ISSUES 

Date of Initial DQA Indicator is precise, meaning it reflects an exact number 

Known Data Limitations Availability and validity of records 

Actions to Address Data Limitations Some sampling may be done for confirmation purposes 

Date of Future DQA End of Year 

Procedures for Future DQA TBD 

PLAN FOR ANALYSIS, REVIEW AND REPORTING 

Data Analysis The database will provide the basis upon which to make projections for revenue 

projections, based on location, value, occupancy, and condition. 

Presentation Number in PMP report 

Review of Data COP, DCOP/Technical 

Reporting of Data Quarterly 

OTHER NOTES 

Baseline Baseline is zero. Bas year is 10,175 

Target FY12 31,000 Safiy’i records computerized 

Target FY13 16,000 

Location of Data Storage  

Other Notes  

ORIGINAL AND REVISION 

Date of Original IRS Preparation 15 December 2010 

Date of Revision 1 February 7, 2011 
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Date of Revision 2 October 31, 2011 
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USAID/Afghanistan 

SUM 2 Task Order: Kabul City Initiative EPP-I-00-04-00035-00 

Performance Indicator Reference Sheet 

Year Three 

Strategic Objective AO1: improved performance and accountability of governance 

Intermediate Result IR 1.3: strengthened governance and service delivery at national and sub-

national levels 

Sub-Intermediate Result Sub-IR 1.3.3: sub-national government made more operational, visible, and 

participatory 

CLIN CLIN 3: Support to Kabul City Officials to Increase Revenue Collection and 

Improve Financial Accountability and Transparency  

Indicator 14 Percentage increase in municipal revenue  

FACTS Note that the FACTS indicator counts the number of sub-national units receiving 

assistance to raise OSR, not the level of OSR itself 

Type of Indicator Outcome 

DESCRIPTION 

Precise Definition Indicator measures the volume of revenues generated as a result of improved 

systems. It is, in fact, the increase in revenues generated by new systems. 

However, because of grants and other transfers, OSR as a percentage of total 

revenues may not reflect actual results of programming. 

Unit of Measure Afghanis 

Disaggregation Source 

Management Utility Demonstrates the results in real terms of improvement in revenue collection 

systems 

PLAN FOR DATA ACQUISITION 

Data Collection Method Examination of  municipal records 

Data Source(s) Municipal records 

Frequency of Data Collection Annual 

Persons Responsible for Data 

Collection 

Team Leader, Revenue Collection 

DATA QUALITY ISSUES 

Date of Initial DQA Indicator is precise 

Known Data Limitations Accuracy of current revenue data is questionable and will be examined as a first 

step in programming. Systems development geared towards more transparent and 

accurate accounting and record keeping. 

Actions to Address Data 

Limitations 

See above 

Date of Future DQA  

Procedures for Future DQA  

PLAN FOR ANALYSIS, REVIEW AND REPORTING 

Data Analysis Data will be disaggregated by source and compared to projections. 

Presentation Table 

Review of Data COP 

Reporting of Data Annual 

OTHER NOTES 

Baseline $27 Million 

Actual FY12 $67 Million Increase by 148% Increase  
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Target FY13 5% Increase $70.35 Million 

Location of Data Storage  

Other Notes  

ORIGINAL AND REVISION 

Date of Original IRS 

Preparation 

8/26/2012 

Date of Revision 1 N/A 

Date of Revision 2 N/A 
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USAID/Afghanistan 

SUM 2 Task Order: Kabul City Initiative EPP-I-00-04-00035-00 

Performance Indicator Reference Sheet 

Year Three 

Strategic Objective AO1: improved performance and accountability of governance 

Intermediate Result IR 1.3: strengthened governance and service delivery at national and sub-

national levels 

Sub-Intermediate Result Sub-IR 1.3.3: sub-national government made more operational, visible, and 

participatory 

CLIN CLIN 3: Support to Kabul City Officials to Increase Revenue Collection and 

Improve Financial Accountability and Transparency  

Indicator 15 Number of new, potential revenue sources identified and introduced 

FACTS  

Type of Indicator Output 

DESCRIPTION 

Precise Definition 
This indicator refers to the number of new revenue sources introduced to the 

Kabul Municipality to expand KM’s revenue base. New revenue sources have 

been identified through the development of a three year revenue improvement 

plan based on a comprehensive legal and financial review of revenue and revenue 

options. 

Unit of Measure 
Total Amount 

Disaggregation 
N/A 

Management Utility 
Demonstrates the number of reports presented or written on new revenue sources 

for the Kabul Municipality  

PLAN FOR DATA ACQUISITION 

Data Collection Method Reports or Presentations 

Data Source(s) Municipal Reports 

Frequency of Data Collection Quarterly  

Persons Responsible for Data 

Collection 

DCOP and COP 

DATA QUALITY ISSUES 

Date of Initial DQA Indicator is precise 

Known Data Limitations N/A 

Actions to Address Data 

Limitations 

N/A 

Date of Future DQA 2/1/2013 

Procedures for Future DQA N/A 

PLAN FOR ANALYSIS, REVIEW AND REPORTING 

Data Analysis Data will be disaggregated by table 

Presentation Table 

Review of Data COP 

Reporting of Data Quarterly 

OTHER NOTES 

Baseline 0 

Actual FY12 0 

Target FY13 8 



USAID/AFGHANISTAN KCI: DRAFT WORK PLAN, YEAR TWO (OCTOBER 2011 – SEPTEMBER 2012)    77 

Location of Data Storage ARDMIS 

Other Notes This is a new indicator. 

ORIGINAL AND REVISION 

Date of Original IRS 

Preparation 

8/26/2012 

Date of Revision 1 N/A 

Date of Revision 2 N/A 
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